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2003-2007 CAPITAL IMPROVEMENT PROGRAM

PARKING

A ALMADEN / WOZ LOT

B AUZERAIS / ROUTE 87 LOT

C CONVENTION CENTER GARAGE

D MARKET / SAN PEDRO GARAGE

E SANTA CLARA / SECOND LOT

F SECOND / SAN CARLOS GARAGE

G THIRD STREET GARAGE

H WOZ / ROUTE 87 LOT

I SAN PEDRO / BASSETT LOT

J SECOND / ST. JAMES LOT

K BASSETT / FIRST LOT

L JULIAN / FIRST LOT

M MARKET / BALBACH

N FOURTH / SAN FERNANDO

0 SAN FERNANDO / THIRD

P SAN FERNANDO / SECOND

Q NOTRE DAME / ST. JOHN GARAGE*

R ALMADEN AVE. / POST ST. GARAGE*

S CIVIC CENTER OFF SITE

T CIVIC CENTER ON SITE

* Proposed Parking Garages
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2003-2007 OVERVIEW

Introduction

The Parking Program's primary capital responsibilities are the
development of parking facilities, maintenance and improvements to
existing facilities, and the upgrade and replacement to both on-street
and off-street equipment. The off-street component of the program
currently operates four garages and twelve surface lots with
approximately 6,200 parking spaces, mostly in Downtown. The on-
street component currently manages approximately 1,900 metered
parking spaces in the areas of Downtown, Japantown and the Civic
Center. The Adopted 2003-2007 Capital Improvement Program
(CIP) provides funding of $75.74 million, of which $71.94 million is
allocated in 2002-2003.

This program is part of the Transportation City Service Area (CSA)
and supports the outcome: Efficient Access to Major Activity Centers.

Sources of Funding

Most projects in the Adopted 2003-2007 Parking CIP are funded
from parking meter and facility revenues that exceed the amount
needed for ongoing operations and maintenance. In the Adopted
2003-2007 CIP, total funding of $13.63 million is provided from
these sources. The largest source of funding in the Adopted 2003-
2007 CIP are bond proceeds of $56.0 million that are anticipated to
be received in 2002-2003. These proceeds will be used for knd
acquisition and construction of the new civic center parking garages.

Future funding for large capital projects will be limited due to debt
service obligations for the two new downtown parking garages that
are planned to be built. However, with the completion of all the new

parking garages currently in the planning process or being built, as
well as the planned expansion of public transit, the parking system in
the downtown should have capacity to meet parking demand for the
next ten years. Parking meter and facility net revenues will continue
to fund maintenance and system upgrade projects.

Program Priorities and Objectives

As part of the implementation of the Redevelopment Agency's
(RDA) Strategy 2000 - San Jose's Greater Downtown Strategy Plan,
a Parking Management Pkn (PMP) has been developed to address
both short-term and long-term parking needs. The PMP
recommended the development of approximately 4,600 new parking
spaces to meet the parking demand in the downtown area over the
next ten years. It is anticipated that the demand for parking in the
Downtown core will continue to increase as a result of proposed
development on knd currently used for surface parking and to the
extent that new development does not fully provide for its own on-
site parking demand. Creating temporary parking lots on future
development sites, providing and supporting a baknced
transportation system and implementing travel demand management
programs will meet short-term public access needs to the downtown.
The financing and construction of new parking facilities will meet the
long-term parking demand.

Program Highlights

Downtown Parking Garages

The PMP identified three sites on which to build additional parking
facilities in the Downtown. As directed by the City Council, the



PARKING 630

2003-2007 OVERVIEW

Program Highlights (Cont'd.)

Downtown Parking Garages (Cont'd.)

Adopted 2002-2003 budget reflects a payment of $7.75 million from
Parking Fund Reserves to the RDA to help finance the acquisition,
design and construction of two parking facilities. These facilities are
planned to be built at the intersection of Notre Dame/St. John
Streets and the intersection of Almaden Avenue/Post Street.

New Civic Center Parking Garages

In the Adopted 2003-2007 CIP, it is assumed that the New Civic
Center Garages will be financed through the sale of lease revenue
bonds and that the City's General Fund will cover all debt service,
operating and maintenance costs. In terms of the project timeline,
this 5-year CIP assumes that these facilities will be complete and
operational by summer 2004.

Parking Guidance System

The Parking Guidance System (PGS) project is an important
operational tool to improve access to parking in the Downtown. The
PGS will provide motorists with electronic sign information directing
them towards available parking with real time information and
directions. The design of the project is expected to be complete in
fall 2002, with award of construction occurring at the beginning of
2003, and the system becoming operational in mid-2003.

Revenue Control Equipment Replacement and Integration

The Revenue Control Equipment Replacement and Integration
project will upgrade equipment at both the Convention Center and
the Third Street garages. The existing equipment at these facilities is
outdated and not fully reliable, and it is becoming increasingly
difficult to obtain replacement parts for the equipment. The project
should be completed by the middle of 2003. Additionally, the
replacement/retrofit of revenue control equipment at the Market
Street garage is scheduled for fall 2003. New revenue control
equipment will enable the garage to open additional space to
transient parkers at the Market Street garage, increasing the number
of parking spaces available to the general public. Additional parking
supply will be needed at the garage to offset the loss of parking
spaces that will result from surface lots in the vicinity being
developed into non-parking related uses.

Third Street Garage Seismic Upgrade

A maintenance evaluation of all parking facilities is currently being
conducted, and a Seismic Study of the Third Street Garage is
expected to be complete in spring 2002. These studies will identify
existing and potential maintenance needs and help to increase the
longevity of the parking facilities. Funding of $1.25 million has been
programmed in the Parking CIP for the estimated seismic upgrades.
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2003-2007 OVERVIEW

Operating Budget Impact Changes to the Proposed Capital Improvement Program

The New Civic Center Parking Garages will have long-term During the June budget heatings, the City Council approved the
operating and maintenance impacts that will be borne by the General rebudgeting of $3,960,000 of unexpended funds fot the following
Fund. The majority of these costs are debt service payments that projects: Facility Improvements, Parking Guidance System,
begin in 2005-2006. However, these costs will be offset by parking Peripheral Parking Lot Improvements, and Revenue Control
facility revenue and avoided lease costs for a net zero operating Equipment Replacement & Integration,
impact.
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SOURCE OF FUNDS

GENERAL PURPOSE PARKING FUND (533)

Funds Available for Capital Improvements

Total General Purpose Parking Fund

CIVIC CENTER PARKING FUND (433)

Beginning Fund Balance
Bond Proceeds - Civic Center
Interest - Civic Center Bonds

Total Civic Center Parking Fund

TOTAL SOURCE OF FUNDS

Estimated
2001-02

1,090,000

1,090,000

1,503.853

70,000

1.573,853

2,663,853

2002-03 2003-04

13,625,000 1,417,000

13,625,000 1,417,000

1,231.853
56,025,000

1,055,147

58,312,000

71 .937.000 1,417,000

5-YEAR
2004-05 2005-06 2006-07 TOTAL

794,000 796,000 798,000 17,430,000

794,000 796,000 798,000 17,430,000

1,231,853 *
56,025,000

1,055,147

58,312,000

794.000 796,000 798,000 75,742,000 *

* The 2003-2004 through 2006-2007 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-2003 through
2005-2006 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.
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USE OF FUNDS

Construction Projects

Century Center Lot Improvements
Garage Lighting
Meter Improvements
1 . 3rd Street Garage Seismic Upgrade
2. Facility Improvements
3. New Civic Center Parking Garages
4. Parking Guidance System
5. Peripheral Parking Lot Improvements
6. Revenue Control Equipment Replacement

& Integration

Total Construction

Non-Construction

Budget Office Capital Program Staff
CIP Action Team
7. Reimbursement to Civic Center

Construction Fund (425)
8. Loan Repayment to Sanitary Sewer

Connection Fee Fund (540)
9. Transfer to RDA for Land Acquisition
1 0. Transfer to RDA for New Parking Facilities
1 1 . Reserve for Capital Facility Improvements

Total Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

Estimated
2001-02

25,000
145,000
140,000

436,000
342,000
230,000

51,000

44,000

1,413,000

19,000

19,000

1,231,853

2,663,853

* The 2003-2004 through 2006-2007 Beginning Balances

2002-03

1,125,000
807,000

43,553,000
2,637,000

129.000

887,000

49,138,000

20.000
20.000

105,000

1,575,000
13,079,000
7,750,000

250,000

22,799,000

71,937,000

are excluded from

2003-04 2004-05

125.000
500,000 500,000

500,000

1,125,000 500,000

21,000 22,000
21,000 22,000

250.000 250,000

292,000 294,000

1,417,000 794,000

the FIVE-YEAR TOTAL SOURCE

2005-06 2006-07

500,000 500,000

500,000 500,000

23,000 24,000
23,000 24,000

250.000 250,000

296,000 298,000

796,000 798,000

OF FUNDS and the 2002-2003

5-YEAR
TOTAL

1,250,000
2,807,000

43,553,000
2,637,000

129,000

1,387,000

51,763.000

110,000
110,000

105,000

1,575,000
13,079,000
7,750,000
1,250,000

23,979,000

75,742,000

through
2005-2006 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



1. PROGRAM: Parking 2. PROJECT #/NAME: 1 . 3rd Street Garage Seismic Upgrade 634
3. DEPT/CSA: Transportation/Transportation Services 4. LOCATION: CD 3; 3rd Street Garage

5. DESCRIPTION: Provides funding for design and construction expenses for the seismic upgrades to the 3rd Street Garage.

6. JUSTIFICATION: Seismic upgrades required to address moderate seismic risks identified in structural review and analysis conducted.

CSA Outcome: Efficient Access to Major Activity Centers

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design & Construct
Inspection

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

1,125

1,125

2003-04

125

125

2004-05 2005-06 2006-07
5-Year
Total

1,125
125

1,250

Beyond
5-Year

Project
Total

1,125
125

1,250

8. FUNDING SOURCE SCHEDULE (OOO's)

General Purpose
Parking (533)

TOTAL

1.125

1,125

125

125

1,250

1,250

1,250

1,250

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
11/02
03/03
09/03

tion Date
Revised

12. OTHER

Estimate Type: Preliminary
SNIArea: N/A



1. PROGRAM: Parking 2. PROJECT #/NAME: 2. Facility Improvements 635
3. DEPT/CSA: Transportation/Transportation Services 4. LOCATION: CD 3; City Parking Lots and Structures

S. DESCRIPTION: Provides funding for facility improvements including waterprciofing, cleaning, and re-striping of lots to upgrade
parking structures.

6. JUSTIFICATION: Preventive work needed to improve and prolong the useful life of existing facilities.

CSA Outcome: Efficient Access to Major Activity Centers

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design & Construct

Management

TOTAL

8.

General Purpose
Parking (533)

TOTAL

Thru
00-01

(A)

2001-02
Approp.

50
826

876

2001-02
Est.

50
386

436

2002-03
50

757

807

2003-04
50

450

500

2004-05
50

450

500

2005-06
50

450

500

2006-07
50

450

500

5-Year
Total

250
2,557

2,807

Beyond
5-Year

(A)

Project
Total

(A)

FUNDING SOURCE SCHEDULE (OOO's)

(A)

876

876

436

436

807

807

500

500

500

500

500

500

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

500

500

2,807

2,807 (A) (A)

NONE

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element Date/Document
Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNIArea: N/A

Approp #: 4111

(A) This expenditure Is ongoing and requires an
allocation of funds each year



1. PROGRAM: Parking 2. PROJECT #/NAME: 3. New Civic Center Parking Garages 636
3. DEPT/CSA: Public Works/Transportation Services 4. LOCATION: CD 3; New Civic Center Site, 5th/St. John

5. DESCRIPTION: Two parking facilities will be constructed for use by employees and visitors at the new Downtown
Civic Center. Civic Center On-site Garage and Civic Center Off-site Garage.
The Civic Center On-site Garage will be a one level structure beneath the Civic Center Site. Approximately
400 spaces will be provided for public and City official use. The Civic Center Off-site garage will be built
with a total of nine levels; two below grade and seven above. The structure will provide approximately 1 ,250
spaces for City employees and will also be available for public parking on evenings and weekends. The
garage will be located on the north end of the block bounded by St. John, Fifth Street, Santa Clara Street,
and Fourth Street. The ground floor will Include retail space.

6. JUSTIFICATION: To meet the demand for parking in the new Civic Center.

CSA Outcome: Efficient Access to Major Activity Centers

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

105

105

2001-02
Approp.

45,267

45,267

2001-02
Est.

342

342

2002-03
43,553

43,553

2003-04 2004-05 2005-06 2006-07
5-Year
Total
43,553

43,553

Beyond
5-Year

Project
Total
44,000

44,000

8. FUNDING SOURCE SCHEDULE (OOO's)

Civic Center Parking
Fund (433)

Civic Center Const.
Fund (425)

TOTAL

105

105

45,267

45,267

342

342

43,553

43,553

43,553

43,553

43,895

105

44,000

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

100
451

-551

0

3,791
105
474

-4,370

0

3,794
110
498

-4,402

0

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-99/99-00 CB
06-00/00-01 CB
06-01/01 -02 CB

Cost
Est.
44,000
44,000
44,000

Exp/Enc
40
65

342

447

11. PROJECT STATUS

Element
Final Design
Construction Award
Construction

Comple
Initial
04/02
05/02
01/04

lion Date
Revised

12/02
03/03
06/04

12. OTHER

Estimate Type: Preliminary
SNIArea: 13th Street

Approp #: 6885



1. PROGRAM: Parking 2. PROJECT #/NAME; 4. Parking Guidance System 637
3. DEPT/CSA: Transportation/Transportation Services 4. LOCATION: CD 3; City Parking Lots and Structures

5. DESCRIPTION: Provides funding for the Parking Guidance System (PGS). The purpose of the PGS is to direct motorists from
freeway off-ramps, and along surface streets to available public and private parking spaces. The primary method
of disseminating Information will be dynamic message signs with real-time parking avallabil ty Information.

6. JUSTIFICATION: Throughout the downtown there are a number of public and private parking garages. Many of these facilities are at
or reaching capacity. Activity In the downtown area has increased and, as a result, many visitors are finding it more
difficult to find available parking. With visitors being unfamiliar with the downtown and the locations of parking
facilities, there is a need to efficiently guide motorists to facilities with available parking.

CSA Outcome: Efficient Access to Major Activity Centers

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction

Construction

TOTAL

Thru
00-01

370

370

2001-02
Approp.

350

2,300

2,650

2001-02
Est.

230

230

2002-03
337

2,300

2,637

2003-04 2004-05 2005-06 2006-07
5-Year
Total

337

2,300

2,637

Beyond
5-Year

Project
Total

937

2,300

3,237

8. FUNDING SOURCE SCHEDULE (OOO's)

General Purpose
Parking (533)

TOTAL

370

370

2,650

2,650

230

230

2,637

2,637

2,637

2,637

3,237

3,237

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Off sets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

0. PROJECT HISTORY (thru 2001 -02 Estimate

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01 -02 CB

Cost
Est.
1,650
2,650

Exp/Enc
370
230

600

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Construction Award
Construction

Comple
Initial
02/01
02/02
02/03

tion Date
Revised

10/02
01/03
08/03

12. OTHER

Estimate Type: Preliminary
SNIArea: N/A



1. PROGRAM: Parking 2. PROJECT #/NAME: 5. Peripheral Parking Lot Improvements 638
3. DEPT/CSA: TransportaHon^Transportation Services 4. LOCATION: CD 3; Bassett/First, First/Julian, San Pedro/Basset Parking Lot

5. DESCRIPTION: Provides funding to create peripheral parking facilities at Bassett/Rrst and First/Julian sites as well as expand the
San Pedro/Bassett parking lot. These facilities will increase the parking supply by approximately 300 spaces
through the use of RDA owned development sites for temporary parking (approximately two years).

6. JUSTIFICATION: To meet the demand for parking in the Downtown.

CSA Outcome: Efficient Access to Major Activity Centers

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction

TOTAL

Thru
00-01

2001-02
Approp.

250

250

2001-02
Est.

51

51

2002-03
129

129

2003-04 2004-05 2005-06 2006-07
5-Year
Total

129

129

Beyond
5-Year

Project
Total

180

180

8. FUNDING SOURCE SCHEDULE (OOO's)

General Purpose
Parking (533)

TOTAL

250

250

51

51

129

129

129

129

180

180

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate

Element
Original Approval

Cumulative Exp/Enc

Date/Document
6-01/01 -02 CB

Cost
Est.

250
Exp/Enc

51

51

11. PROJECT STATUS

Element
Final Design
Construction Award
Construction

Comple
Initial

12/01

tion Date
Revised

12/02

12. OTHER

Estimate Type: Preliminary
SNIArea: N/A



1. PROGRAM: Parking 2. PROJECT #/NAME; 6. Revenue Control Equipment Replacement & Integration 639
3. DEPT/CSA: Transportation/Transportation Services 4. LOCATION; CD 3; Convention Center and 3rd Street Garages

5. DESCRIPTION: Prov des funding for the replacement of the parking Revenue Control System (RCS) at the Convention Center and
Third Street garages. This project includes the design, manufacture and installation of an integrated, networked
parking RCS along with the removal of the existing parking system.

6. JUSTIFICATION: Revenue Control Equipment requires replacement at the end of its service life. The replacement of the RCS will
provide a modem and integrated system that will enhance the revenue collection and reporting process and
connect to the planned Parking Guidance System.

CSA Outcome: Efficient Access to Major Activity Centers

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

1,081

1,081

8.

General Purpose
Parking (533)

TOTAL

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

1,081

1,081

2001-02
Approp.

922

922

2001-02
Est.

44

44

2002-03
887

887

2003-04
500

500

2004-05 2005-06 2006-07
5-Year
Total

1,387

1,387

Beyond
5-Year

Project
Total

2,512

2,512

FUNDING SOURCE SCHEDULE (OOO's)

922

922

44

44

887

887

500

500

1,387

1,387

2,512

2,512

ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-96/96-97 CB
06-97/97-98 CB
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01 -02 CB

Cost
Est.
1,050
1,050
1,250
1,350
1,145
2,003

Exp/Enc

58
170
853

44

1,125

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Construction Award
Construction

Comple

Initial
10/01
12/01
08/02

tion Date
Revised
09/02
01/03
06/03

12. OTHER

Estimate Type: Preliminary
SNIArea: N/A



1. PROGRAM: Parking 2. PROJECT #/NAME: 7. Reimbursement to Civic Center Construction Fund 640
3. PEPT/CSA: Transportation/Transportation Services 4. LOCATION: CD 3; New Civic Center Site

5. DESCRIPTION: Allocates funds to reimburse the Civic Center Construction Fund for contract design costs related to the new
Civic Center parking garages that were initially charged to the Civic Center Construction Fund.

6. JUSTIFICATION: To meet the demand for parking in the new Civic Center.

CSA Outcome: Efficient Access to Major Activity Centers

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design & Construct

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

105

105

2003-04 2004-05 2005-06 2006-07
5-Year
Total

105

105

Beyond
5-Year

Project
Total

105

105

8. FUNDING SOURCE SCHEDULE (OOO's)

Civic Center Parking
Fund (433)

TOTAL

105

105

105

105

105

105

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Cost
Est.

•i
Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNIArea: N/A



1. PROGRAM: Parking 2. PROJECT #/NAME: 8. Loan Repayment to Sanitary Sewer Connection Fee Fund 641
3. DEPT/CSA: Transportation/Transportation Services 4. LOCATION: CD 3; New Civic Center Site

i

5. DESCRIPTION: Allocates funds to repay a loan from the Sanitary Sewer Connection Fee Fund for design costs related to the new
Civic Center parking garages. Bond proceeds anticipated to be received in 2002-2003 will be used to repay the loan.

6. JUSTIFICATION: To meet the demand for parking In the new Civic Center.

CSA Outcome: Efficient Access to Major Activity Centers

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

1,575

1,575

2003-04 2004-05 2005-06 2006-07
5-Year
Total

1,575

1,575

Beyond
5-Year

Project
Total

1,575

1,575

8. FUNDING SOURCE SCHEDULE (OOO's)

Civic Center Parking
Fund (433)

TOTAL

1,575

1,575

1,575

1,575

1,575

1,575

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER '

Estimate Type: N/A
SNIArea: N/A



1. PROGRAM: Parking 2. PROJECT #/NAME: 9. Transfer to RDA for Land Acquisition 642
3- DEPT/CSA: Public Works/Transportation Services 4. LOCATION: CD 3; St. John Street between 4th and 5th Streets

5. DESCRIPTION: Allocates funds to reimburse the Redevelopment Agency for the land acquisition of the off-site parking lot for the
Civic Center.

6. JUSTIFICATION: To meet the demand for parking in the new Civic Center.

CSA Outcome: Efficient Access to Major Activity Centers

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Reimbursement

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

13,079

13,079

2003-04 2004-05 2005-06 2006-07
5-Year
Total
13,079

13,079

Beyond
5-Year

Project
Total
13,079

13,079

8. FUNDING SOURCE SCHEDULE (OOO's)

Civic Center Parking
Fund (433)

TOTAL

13,079

13,079

13,079

13,079

13,079

13,079

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service

Maintenance
Program
Cost Offsets

NET IMPACT

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate

Element Date/Document
Cost
Est. Exp/Enc

Cumulative Exp/Enc

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Construction Award
Construction

Comple
Initial

iion Date
Revised

12. OTHER

Estimate Type: N/A
SNIArea: N/A



2. PROJECT #/NAME: 10. Transfer to RDA for New Parking Facilities
3. DEPARTMENT/CTransportatlon/rransportatlon Services 4. LOCATION: CD 3; Notre Dame/St. John, Almaden/Post

5. DESCRIPTION: Transfers funds to tha RDA as payment towards construction of two new parking structures to be built In
the downtown area.

6. JUSTIFICATION: The City Council approved the Parking Management Plan In November 2001 which identified the use of
Parking Funds for the construction of two parking structures in the downtown.

CSA Outcome: Efficient Access to Major Activity Centers

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Transfer

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

7,750

7,750

2003-04 2004-05 2005-06 2006-07
5-Year
Total

7,750

7,750

Beyond
5-Year

Project
Total

7,750

7,750

8. FUNDING SOURCE SCHEDULE (OOO's)

General Purpose
Parking (533)

TOTAL

7,750

7,750

7.750

7,750

7,750

7,750

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

0. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNIArea: N/A

* The RDA anticipates to complete construction
In June 2005



1. PROGRAM: Parking 2. PROJECT #/NAME: 1 1 . Reserve for Capital Facility Improvements 644
3. DEPT/CSA: Public Works/Transportation Services 4. LOCATION: CD 3; City Parking Lots and Structures

5. DESCRIPTION: Establishes a reserve for future capital facility improvements.

6. JUSTIFICATION: This reserve will be used to fund facility improvement projects that upgrade equipment and address significant
maintenance needs.

CSA Outcome: Efficient Access to Major Activity Centers

7. EXPENDITURE SCHEDULE (OOO's

Cost Elements
Reserve

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

250

250

2003-04
250

250

2004-05
250

250

2005-06
250

250

2006-07
250

250

5-Year
Total

1.250

1,250

Beyond
5-Year

Project
Total

1,250

1,250

8. FUNDING SOURCE SCHEDULE (OOO's)

Civic Center Parking
Fund (433)

TOTAL

250

250

250

250

250

250

250

250

250

250

1,250

1,250

1,250

1,250

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

0. PROJECT HISTORY (thru 2001 -02 Estimate

Element Date/Document
Original Approval

Cost
Est. Exp/Enc

Cumulative Exp/Enc

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Construction Award
Construction

Comple
Initial

ton Date
Revised

12. OTHER

Estimate Type: N/A
SNIArea: N/A
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645

Adopted Source of Funds

D Beginning Fund Balance*
H Bond Proceeds
• Interest Earnings

A 'New Fund: No Beginning

Si Fund Balance in 2002-2003

Adopted Use of Funds

D Construction

Q Non-Construction

• Ending Fund Balance

$100,000 -,
(Thousands)

$90,000

$80,000

$70,000 -
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$50,000
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CIP History
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Police



POLICE 647

2003-2007 OVERVIEW

Introduction

On March 5, 2002 the voters in San Jose approved Measure O, the
"9-1-1, Fke, Police, Paramedic and Neighborhood Security Act"
(Neighborhood Security Act Bond Measure). This bond measure
authorized the City to issue General Obligation Bonds in an amount
not to exceed $159 million to fund both Police and Fke Department
capital improvements.

The Police Capital Improvement Program is a new budget program
in the City's 2002-2003 Capital Budget and 2003-2007 Capital
Improvement Program (CIP). This program was created to
administer the new bond-funded projects that total $92.3 million in
the Adopted CIP.

This program is part of the Public Safety City Service Area (CSA) and
supports the following outcomes: The Public Feels Safe Anytime,
Anywhere in San Jose and Public Safety Personnel are Seen as a Positive Part of
the Community,

Sources of Funding

Revenue for the Adopted 2003-2007 CIP is primarily derived from
the Neighborhood Security Act Bond Measure ($92.3 million). In
addition, funds in the amount of $0.7 million is provided from the
General Fund. In 2001-2002, the Police Department received
General Fund monies for the Police Administration Building Chiller
and the Police Administration Building Seismic Retrofit projects. A
portion of this funding ($0.7 million) was carried over to 2002-2003
to complete these projects. In addition, the Police Department

receives grant funding, which may pay for a portion of construction
costs related to new Police facilities.

Program Priorities and Objectives

The objective of the Police CIP is to provide facilities that support
the Department's mission: "Creating safe places to live, work and
learn through community partnerships." This program also supports
24-hour emergency and non-emergency Police calls, which include
crimes against persons and property, disturbances, traffic accidents,
disasters and medical emergencies by providing facilities that house
sworn and non-sworn personnel.

Performance measures for the new Police Capital program will be
developed in 2002-2003.

Program Highlights

South San Jose Substation

The krgest project funded by the Neighborhood Security Bond is the
South San Jose Substation. The Police Department is currently
housed at a central facility in San Jose. The substation -will become
the central location for the southern end of the City. As traffic
congestion has increased, it has also increased the time it takes patrol
officers to travel from the central facility to their districts and beats.
By constructing a full service facility in the southern part of San Jose
and reducing the travel time for officers, more time will be available
for community policing and problem solving.



POLICE 648

2003-2007 OVERVIEW

Program Highlights (Cont'd.)

South San Jose Substation (Cont'd.)

The City funded a "Future of Public Service Delivery" study in 2001-
2002. The $250,000 study, scheduled to be completed in September
of 2002, will determine how the Substation can be used to improve
police officer response times to calls in the southern portion of San
Jose. (Earlier studies have indicated that eliminating long police
drives from the current Civic Center Police Station to the remote,
southern parts of the City would improve response times.) A
preliminary building program for the South San Jose Substation will
be part of the study. At this point, the estimated construction cost of
the facility is $72 million. This cost does, however, exclude
furnishings, fixtures, and equipment (FF&E) costs that are not
eligible for bond proceeds funding. A funding source for these costs
has not yet been identified. Construction is estimated to start in
summer of 2004 with the facility opening for use in 2007.

Community Policing Centers

A second project funded by Neighborhood Security Bond proceeds
is the construction of four Community Policing Centers (CPCs).
Currendy three CPCs are open, one in each of the South, East and
North areas of San Jose. The South and East CPCs are currently in
leased space. Neighborhood Security Bond funds will provide for
land acquisition and construction of facilities to replace the current
leased spaces.

Community Policing Centers are part-time neighborhood based
facilities that offer a variety of community policing services, such as

filing a non-emergency police report, having officers sign off on
moving violation tickets, community meetings, neighborhood watch
meetings and support. The CPCs are distinguished from the
Substation in that the CPCs are not used for staging or deploying
personnel, rather they are neighborhood-based problem-solving
centers. Since opening, the first three CPCs have been met with
enthusiastic community support.

The first priority for the CPCs is locating a site in the western part of
San Jose, which currently does not have a CPC. It is expected that
$147,000 of project cost will be incurred in 2002-2003 for knd
acquisition.

Driver Safety Training Center

A major project funded by Neighborhood Security Bond proceeds,
beginning in 2004-2005, is a Driver Safety Training Center. This
facility will be used primarily to provide Police and Fire personnel
with defensive driving training and driver training that mimics all the
scenarios personnel encounter: urban, suburban, skid-control, and
other types of driving situations. The course is estimated to cost $8.6
million. Construction is scheduled to begin in early 2004 with
completion in 2006. Once built, the driver training center may
provide opportunities for improving the driving skills of other City
employees.

9-1-1 Communications Dispatch Center Upgrade

This project, scheduled to begin in 2005-2006, provides for an
upgrade and remodel of the City's current 9-1-1 Communications
Dispatch Center. The existing facility is shared by both Police



POLICE 649

2003-2007 OVERVIEW

Program Highlights (Confd.)

9-1-1 Communications Dispatch Center Upgrade (Cont'd.)

Dispatchers and Fire Dispatchers who take the calls on the 9-1-1 and
3-1-1 telephone lines. Due to upgrade in equipment used in the
dispatch center and increases in staff since the building's opening in
1990, the existing space configuration is no longer adequate for the
functions performed in the Dispatch Center. This funding will pay
to upgrade the facility to a state-of-the-art facility and reconfigure the
space allocation to better fit the purposes.

Operating Budget Impact

For Fiscal Year 2002-2003, there is no Operating Budget impact for
these projects. In 2003-2004, the West San Jose CPC is the first
project that is expected to become operational and have operating
and maintenance costs.

The following is the Police Department's preliminary estimates of
future operating and maintenance costs during the five-year period of
the CIP. These costs have not yet been analyzed by the Budget
Office and are subject to revision.

Net Operating Budget Impact Summary

Project Title

West San Jose Community Policing Center

Driver Safety Training Center

New Community Policing Centers (North, South
and East)

South San Jose Substation

Total

2003-2004

$ 6,000

2004-2005

$ 12,000

10,000

2005-2006

$ 13,000

10,000

24,000

2006-2007

$ 13,000

11,000

25,000

$ 6,000 $ 22,000 $ 47,000

500.000

$ 549,000



POLICE 650

2003-2007 OVERVIEW

Operating Budget Impact (Confd.) provided. As mentioned above, a source for FF&E funding for the
South San Jose Substation has not yet been identified. Funding for

In addition to the operating and maintenance costs, a significant FF&E for the West San Jose Community Policing Center, however,
amount of funding will be necessary to purchase fixtures, furnishings is preliminarily scheduled to be provided from Local Law
and equipment (FF&E) for the new projects supported by the Enforcement Block Grant Funds.
Neighborhood Security Bond proceeds. FF&E costs are not eligible
for funding from bond proceeds and alternative funding must be

Fixtures. Furnishings and Equipment Needs Summary

Project Title 2003-2004 2004-2005 2005-2006 2006-2007

West San Jose Community Policing Center $ 100,000

South San Jose Substation $ 3,000,000

Total $100,000 $3,000,000

Changes to the Proposed Capital Improvement Program Building Chiller ($448,000) and Police Administration Building
Seismic Retrofit ($250,000).

During the June budget hearings, the City Council approved the
rebudgeting of $698,000 for 2 projects: Police Administration



NEIGHBORHOOD SECURITY BOND
FUND (475)

Beginning Fund Balance
Bond Proceeds
Interest Earnings

Total Neighborhood Security Bond Fund

POLICE
SOURCE AND USE OF FUNDS SUMMARY

16,729,000 2,016,000 52,221,000 23,867,000

651

SOURCE OF FUNDS

Estimated
2001-02 2002-03 2003-04 2004-05 2005-06 2006-07

5-YEAR
TOTAL

2,016,000 14,000 458,000 220,000
16,704,000 52,207,000 23,409,000 92,320,000

25.000 25,000

220,000 92,345,000

GENERAL FUND (001)

Police Administration Building Chiller
Police Administration Building Seismic Retrofit
Police Ergonomics
Police Firing Range

Total General Fund

102,000
2,036,000

1,000
4,000

448,000
250,000

448,000
250,000

2,143,000 698,000 698,000

TOTAL SOURCE OF FUNDS 2.143,000 17,427,000 2,016,000 52,221,000 23,867.000 220,000 93,043,000

* The 2003-2004 through 2006-2007 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-2003 through
2005-2006 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



POLICE
SOURCE AND USE OF FUNDS SUMMARY

652

Estimated
2001-02

USE OF FUNDS

Neighborhood Security Bond Fund Projects

1. 9-1-1 Communications Dispatch Center
2. East Community Police Center
3. North Community Police Center
4. Driver Safety Training Center
5. Public Art - Police
6. South San Jose Substation
7. South San Jose Community Policing Center
8. West San Jose Community Policing Center

Subtotal : Neighborhood Security Bond
Fund Projects

Other Construction Projects

Police Ergonomics 1 ,000
Police Firing Range 4,000
9. Police Administration Building Chiller 102,000
10. Police Administration Building Seismic Retrofit 2,036,000

Subtotal : Other Construction Projects 2,143,000

Total Construction 2,143,000

2002-03

1,078,000
13,266,000

147,000

14,491,000

448,000
250,000

698,000

15,189,000

2003-04 2004-05 2005-06 2006-07

467,000 1,686.000
1,922,000
1,922,000
1,261,000 7,370,000

33,000 272,000
43,797,000 14,382,000

1,922,000
1,778,000

1,811,000 51,563,000 23,438,000

1,811,000 51,563,000 23,438,000

5-YEAR
TOTAL

2,153,000
1,922,000
1,922,000
8,631,000
1,383,000

71,445,000
1,922,000
1,925,000

91,303.000

448,000
250,000

698,000

92,001.000



POLICE
SOURCE AND USE OF FUNDS SUMMARY

653

Non-Construction

Green Building Policy Compliance
1 1 . Program Management - Police

Total Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

Estimated
2001-02 2002-03

25,000
197,000

222,000

2,016,000

2,143,000 17,427,000

2003-04

191,000

191,000

14,000

2,016,000

2004-05

200,000

200,000

458,000

52,221,000

2005-06

209,000

209,000

220,000

__23_,867,00_p_

2006-07

220,000

220,000

220,000

5-YEAR
TOTAL

25,000
1,017,000

1,042,000

*

93,043,000 *

The 2003-2004 through 2006-2007 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-2003 through
2005-2006 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



POLICE
2002-2003 USE OF FUNDS BY FUNDING SOURCE

654

PROJECT DESCRIPTION

TOTAL RESOURCES

USE OF FUNDS

Construction Projects

Neighborhood Security Bond Fund Projects

5. Public Art - Police
6. South San Jose Substation
8. West San Jose Community Policing Center

Other Construction Projects

9. Police Administration Building Chiller
10. Police Administration Building Seismic Retrofit

Total Construction

Non-Construction

11. Program Management - Police
Green Building Policy Compliance

Total Non-Construction

ENDING FUND BALANCE

TOTAL USE OF FUNDS

GENERAL
FUND
(001)

698,000

448,000
250,000

698,000

NEIGHBORHOOD
SECURITY BOND

FUND
(475)

16,729,000

1,078,000
13,266,000

147,000

14,491,000

197,000
25,000

222,000

2,016,000

698,000 16,729,000

TOTAL

17,427,000

1,078,000
13,266,000

147,000

448,000
250,000

15,189,000

197,000
25,000

222,000

2,016,000

17.427,000



1. PROGRAM: Police 2. PROJECT #/NAME: 5. Public Art • Police 655
3. DEPT/CSA: Police/Public Safety 4. LOCATION: TBD

5. DESCRIPTION: This project provides funding to cover the two percent allocation for public art/artistic design element for the
South San Jose Substat on, the Driver Safety Training Center, and four Community Policing Centers.

6. JUSTIFICATION: Council adopted program.

CSA Outcome: Public Safety Personnel are Seen as a Positive Part of the Community

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Public Art

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

1,078

1,078

2003-04
33

33

2004-05
272

272

2005-06 2006-07
5-Year
Total

1,383

1,383

Beyond
5-Year

Project
Total

1,383

1,383

8. FUNDING SOURCE SCHEDULE (OOO's)

Neighborhood
Security Bond
Fund (475)

TOTAL

1,078

1,078

33

33

272

272

1,383

1,383

1,383

1,383

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program

Cost Offsets

NET IMPACT

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval

Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
6/03
6/03
6/05

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNIArea: N/A



1. PROGRAM: Police 2. PROJECT #/NAME: 6. South San Jose Substation 656
3. DEPT/CSA: Police/Public Safety 4. LOCATION: TBD

5. DESCRIPTION: This project provides funding to construct a full service police station in the southern part of San Jose.

6. JUSTIFICATION: These activities are needed to deliver the new Substation.

CSA Outcome: The Public Feels Safe Anytime, Anywhere in San Jose

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Land Acquisition
Pre-Construction
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

4,645
8,621

13,266

2003-04 2004-05
10,355
4,005

29,437

43,797

2005-06

14,382

14,382

2006-07
5-Year
Total
15,000
12,626
43,819

71,445

Beyond
5-Year

Project
Total
15,000
12,626
43,819

71,445

8. FUNDING SOURCE SCHEDULE (OOO's)

Neighborhood
Security Bond
Fund (475)

TOTAL

13,266

13,266

43,797

43,797

14,382

14,382

71,445

71,445

71,445

71,445

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

500

500

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Date/Document
Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Land Acquisition*
Final Design
Contract Award
Construction

Comple
Initial
06/03
07/04
08/04
06/07

tlon Date
Revised

12. OTHER

Estimate Type: Program
SNIArea: N/A

* 2004-05 : final payment for land acquisition



1. PROGRAM: Police 2. PROJECT #/NAME: 8. West San Jose Community Policing Center 657
3. DEPT/CSA: Police/Public Safety ' 4. LOCATION: TBD

5. DESCRIPTION: This project provides funding for the construction of a Community Policing Center in the western part of San Jose.

6. JUSTIFICATION: A Western Community Policing Center will enhance the Police Department's community policing efforts and will
Improve public access to police services.

CSA Outcome: The Public Feels Safe Anytime, Anywhere In San Jose

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Land Acquisition
Design
Construction
Project Management

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

125
22

147

2003-04

368
1,241

169

1,778

2004-05 2005-06 2006-07
5-Year
Total

125
390

1,241
169

1,925

Beyond
5-Year

Project
Total

125
390

1,241
169

1,925

8. FUNDING SOURCE SCHEDULE (OOO's)

Neighborhood
Security Bond
Fund (475)

TOTAL

' 147

147

1,778

1,778

1,925

1,925

1,925

1,925

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

6

6

12

12

13

13

13

13

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

0. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Date/Document
Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Land Acquisition
Final Design
Contract Award
Construction

Comple
Initial
03/03
09/03
12/03
05/04

tion Date
Revised

12. OTHER

Estimate Type: Program
SNIArea: N/A



1. PROGRAM: Police 2. PROJECT #/NAME: 9. Police Administration Building Chiller Replacement 658
3. DEPT/CSA: Police/Public Safety 4. LOCATION: CD 3: Police Administration Building

5. DESCRIPTION: To provide funding to replace an aging chiller system in the Police Administration Building.

6. JUSTIFICATION: To ensure the chiller functions properly and increase energy efficiency.

CSA Outcome: The Public Feels Safe Anytime, Anywhere in San Jose

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Equipment

TOTAL

Thru
00-01

2001-02
Approp.

550

550

2001-02
Est.

102

102

2002-03
448

448

2003-04 2004-05 2005-06 2006-07
5-Year
Total

448

448

Beyond
5-Year

Project
Total

550

550

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)

TOTAL

550

550

102

102

448

448

448

448

550

550

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Date/Document
06-01/01 -02 CB

Cost
Est.

550
Exp/Enc

102

Cumulative Exp/Enc 102

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial

06/02

Jon Date
Revised

06/03

12. OTHER

Estimate Type: Program
SNIArea: N/A

Approp. #4015



1. PROGRAM: Police 2. PROJECT #/NAME: 10. Police Administration Seismic Retrofit 659
3. DEPT/CSA: Police/Public Safety 4. LOCATION: CD 3: Police Administration Building

5. DESCRIPTION: Funding for seismic rehabilitation of the Police Administration Building to bring it Into compliance
with the Uniform Building Code.

6. JUSTIFICATION: Ensure the safety of the occupants and the structural Integrity of the building after a seismic event.

CSA Outcome: The Public Feels Safe Anytime, Anywhere in San Jose

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

225

225

2001-02
Approp.

2,286

2,286

2001-02
Est.
2,036

2,036

2002-03
250

250

2003-04 2004-05 2005-06 2006-07
5-Year
Total

250

250

Beyond
5-Year

Project
Total

2,511

2,511

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)

TOTAL

225

225

2,286

2,286

2,036

2,036

250

250

250

250

2,511

2,511

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval 06-99/2591 1

06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01 -02 CB

Cost
Est.

165
375
375
375

2,511

Exp/Enc

138
87

2,036

Cumulative Exp/Enc 2,261

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
12/99

02/2000
10/2000

tion Date
Revised

08/01
08/02

12. OTHER

Estimate Type: Program
SNIArea: N/A

Approp J 41 26



1. PROGRAM: Police 2. PROJECT #/NAME: 11. Program Management - Police 660
3. DEPT/CSA: Police/Public Safety 4. LOCATION: N/A

5. DESCRIPTION: This appropriation provides funding for staff to manage the Implementation of Neighborhood Security bond projects
for Police.

6. JUSTIFICATION: The passage of the Neighborhood Security Act Bond Measure during the March 2002 Election provided financial
support for a Police Substation, four Policing Centers, a Driver Safety Training Center, and renovation of the .
City's 9-1-1 Communications Dispatch Center.

CSA Outcome: The Public Feels Safe Anytime, Anywhere in San Jose

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Program
Management

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

197

197

2003-04

191

191

2004-05

200

200

2005-06

209

209

2006-07

220

220

5-Year
Total

1,017

1,017

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

Neighborhood
Security Bond
Fund (475)

TOTAL

'197

197

191

191

200

200

209

209

220

220

1,017

1,017 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate) (A)

Element
Original Approval

Date/Document
Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNIArea: N/A

(A) This appropriation is ongoing and requires
an allocation of funds each year.



POLICE 661
2003-2007 CAPITAL IMPROVEMENT PROGRAM

PROJECT DESCRIPTIONS

PROJECT COST (5 YEAR CIP) CONSTRUCTION START
PROJECT TOTAL PROJECT COST CONSTRUCTION FINISH

1. 9-1-1 Communications Dispatch Center 2,153,000 2005
2,153,000 2006

This project provides funding to renovate the City's 9-1-1 Communications Dispatch facility.

2. East Community Police Center 1,922,000 2004
1,922,000 2005

This project provides funding for a Community Policing Center located in the Police's Foothill Division.

3. North Community Police Center 1,922,000 2004
1,922,000 2005

This project provides funding for a Community Policing Center located in the Police's Central Division.

4. Driver Safety Training Center 8,631,000 2004
8,631,000 2006

This project will build a Driver Safety Training Course to provide ongoing training to Police and Fire personnel
who drive emergency vehicles as a normal part of their work duties.

7. South San Jose Community Policing Center 1,922,000 2005
1,922,000 2007

This project provides funding for a Community Policing Center located in the Police's Southern Division.



2002-2003
2003-2007

CAPITAL BUDGET
CAPITAL IMPROVEMENT PROGRAM
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SEWER SYSTEM
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Adopted Source of Funds

Adopted Use of Funds

D Beginning Fund Balance

B Other Government Agencies

U Loans & Transfers

B Miscellaneous

D Construction

D Non-Construction

EH Ending Fund Balance

CIP History

$180,000 n

(Thousands)

$120,000 -

$100,000 -

$80,000

Adopted Adopted Adopted Adopted Adopted
1999-2003 2000-2004 2001-2005 2002-2006 2003-2007

Sanitary Sewer System



2003-2007 CAPITAL IMPROVEMENT PROGRAM

SUNNYVALE

SANITARY
SEWER SYSTEM

NORTHERN SAN JOSE

URBAN SERVICE AREA

—• APPROXIMATE PROJECT LOCATION

A Evergreen Sewer
B Forest-Rosa Sewer
C Fourth Interceptor
D San Tomas Aquino Creek Trunk
E 60" Brick Interceptor
F 60" RCP
G 84" RCP Interceptor

0 Fourth Ward Area
P Hobson-WalnutArea
Q Rosemary Area
R Third Ward Area
S Trimble-Morrill Sewer

U Hester-Naglee Area



2003-2007 CAPITAL IMPROVEMENT PROGRAM

SANITARY
SEWER SYSTEM

SOUTHERN SAN JOSE

URBAN SERVICE AREA

— APPROXIMATE PROJECT LOCATION

I East San Jose

J Julian-Sunol Sewer
K Monterey-Riverside Sewer
L San Tomas Expressway Trunk
M Infiltration Reduction (various sites)
N Willow-Union Trunk Sewer
T Edenvale Sanitary Sewer Supplement

Phase V
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2003-2007 OVERVIEW

Introduction

The Sanitary Sewer System of the City of San Jose consists of
approximately 2,000 miles of sewer mains ranging in diameter from 6
to 90 inches. The system serves the City, as well as three other
jurisdictions, and conveys sewage to the San Jose/Santa Clara Water
Pollution Control Plant (WPCP). The replacement value of the
system is estimated at approximately $1 billion.

The Adopted 2003-2007 Capital Improvement Program (CIP)
provides funding of $138.9 million, of which $65.8 million is
allocated in 2002-2003.

This program is part of the Environmental and Utility Services City
Service Area (CSA) and supports the following outcome: Reliable
Utility Infrastructure.

Sources of Funding

The principal funding sources for the Adopted 2003-2007 Sanitary
Sewer CIP are the Sewer Service and Use Charge (SS&UC) fees,
Sanitary Sewer Connection fees, and "Joint Participation"
contributions from the City of Santa Clara, County Sanitation
Districts 2-3 and West Valley Sanitation District for the shared use of
San Jose sewer lines. Among these revenues, the SS&UC fee
continues to be the primary funding source for the program. The
funding level from this source ($16 million per year) is based on the
findings of the Sewer Management System (SMS) Condition
Assessment Study completed in 1991, which developed a model to
predict sewer pipe conditions throughout the City's sanitary sewer
system and to recommend improvement projects.

"Joint Participation" contributions are based on the eligible project
expenditures within the 5-year CIP and the percentage of reserved
capacity of the joint sewer of the participating agency. The Sanitary
Sewer Connection Fee is charged for connecting to the City's sewer
system. The fees collected may only be used for the construction and
reconstruction, including land acquisition, of the San Jose sanitary
sewer system. The fee is based on the number of single and multi-
family residential units built and the acres developed on commercial
and industrial properties.

The Sanitary Sewer Connection Fee revenues are expected to
decrease in every year of the 2003-2007 CIP compared to the 2002-
2006 Adopted CIP. These revenues total $3.7 million in the five
years represented in the 2003-2007 CIP budget, which is a 43%
decrease from the 2002-2006 CIP estimate of $6.5 million. The
sharp downward revision reflects the significant fall-off in collections
in 2001-2002 that is not expected to rebound to any large extent over
the 5-year period. In addition to being affected by the general
decline in development activity, this category is impacted by a drop in
the amount of projects involving undeveloped parcels for which
these fees are assessed. Property that is being redeveloped typically is
not subject to the fee.

Program Priorities and Objectives

The majority of funds are used to construct sewer improvement
projects. Construction projects in the Adopted CIP fall into one of
two categories. Projects that will: (a) enhance sewer capacity in
substantially built-out areas and/or less-developed areas; or (b)
rehabilitate existing sewers, with higher priorities given to those with
extensive, severe deterioration. A project that will enhance capacity
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Program Priorities and Objectives (Cont'd.)

and rehabilitate existing sewers is considered a rehabilitation project
for the purposes of this budget. Emphasis is placed on larger lines
within each category.

A. Capacity-enhancement projects are selected widi a
computerized sewer flow model (which utilizes the San Jose
2020 General Plan to project sewage flows in the system),
City maintenance records, and reports of sewer capacity
constraints. Expenditures for capacity-enhancement projects
total $24.5 million, or roughly, 19% of construction projects
inthisCIP.

B. Rehabilitation projects are selected based on hydrogen sulfide
studies (that analyze pipe corrosion), maintenance records
and reports, and actual pipe failures, whether due to pipe
corrosion or other physical deficiencies. The actual condition
of candidate projects is verified by internal videotape
inspections, which are then used to set project priorities.
Expenditures for rehabilitation projects total $101.6 million
over the next five years, or roughly, 81% of construction
projects in this CIP.

Program Highlights

Interceptor System Construction and Rehabilitation

In general, an interceptor can be defined as a large pipe built by the
City to serve as arterial collectors. In addition, interceptors are
expected to carry flows from the collector sewers in the drainage

basin to the point of treatment or disposal of the wastewater. These
sewers normally follow valleys or natural streambeds of the drainage
area. Three interceptor sewers, with an additional interceptor
currently being built, make up the North San Jose Interceptor
System. The interceptor system is generally located on Fourth Street
and Zanker Road in North San Jose. The system collects sewage
from all the area-wide and local sewer systems of the City and
conveys it to the Sewage Treatment Plant. The total number of
interceptors within the City depends on the demands of the sewer
system according to the City's General Plan.

Based on the selection criteria, the most prominent projects in the
2003-2007 CIP continue to be those related to the construction
and/or rehabilitation of the North San Jose Interceptor System. The
North San Jose Interceptor System is a collection of very large
sanitary sewer pipes with diameters ranging from 54" to 90". The
North San Jose Interceptor System Master Plan was drafted in 1986,
and work in updating the plan is currently underway and scheduled
for completion in calendar year 2002. The study assesses the working
(hydraulics) conditions of the large sewers, determines the level of
corrosiveness in the pipes, and validates the capacity of the system in
meeting future demands. The update is necessary due to significant
changes since 1986 in the system's hydraulics and in the condition of
the sewer infrastructure (pipeline and junction structures). As a result
of this update, recommendations would be made on a scheduled
program to rehabilitate, replace, and/or construct the interceptors.

Capital improvements to the interceptor system consist of large,
inter-related projects that must be staged in a specified sequence for
the logical construction of the system. The delay of one project will
likely delay successive projects. However, construction of these
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Interceptor System Construction and Rehabilitation (Cont'd.)

projects must be staged so that the discharge flow cap placed on the
WPCP will not be exceeded. To meet this requirement, the City also
implemented the South Bay Water Recycling Program (SBWR) and
the Inflow/Infiltration (!&]) Reduction Program as priority
commitments for the City. The I&I Reduction project is discussed in
detail below under the heading "Other Highlights". The SBWR
Program is briefly discussed as part of the "Revised South Bay Action
Plan" in the Water Pollution Control section of this document.

Presently, the City has three major sewer interceptors that originate at
the intersection of Seventh and Empire Streets and continue
northward to the WPCP, mostly along the full length of Zanker
Road. A new Fourth Interceptor is also presently under
construction. The three older interceptors are referred to by the
following descriptive names:

• The 60-inch Brick Interceptor, which is approximately 100
years old.

• The 60-inch Reinforced Concrete Pipe (RCP) Interceptor,
which was installed in the 1960s.

• The 84-inch RCP Interceptor, installed in the 1970s.

The status of the interceptor improvements is as follows:

60-Inch Brick Interceptor

• Phase I, between the WPCP and Highway 237, will be
constructed in conjunction -with Phase II of the 60-Inch RCP
interceptor. The cost of construction is estimated to be
approximately $17 million.

• Phase II has been replaced between Highway 237 and
Tasman Drive.

• Phase III, between Tasman and Daggett Drives was
rehabilitated.

• Phase IV, from Daggett Drive to Trimble Road, was replaced
in conjunction with Phase IV of the Fourth Interceptor.

• Phase V, from Trimble Road to Old Bayshore Highway, is
being replaced in conjunction with the construction of Phase
V of the Fourth Interceptor. This phase is scheduled for
completion in 2004.

• Phases VI and VII, south of Old Bayshore Highway,
originally scheduled for rehabilitation in 2002-2003 will be
deferred beyond the current adopted CIP due to lack of
funding. Public Works staff is currently working with a
consultant to perform an in-depth study to further evaluate
lower cost alternative rehabilitation methods and funding
requirements. Short-term impacts from deferring the project
are minimal, and the project will be programmed for
rehabilitation in subsequent CIPs.
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Program Highlights (Cont'd.)

60-Inch RCP Interceptor

• Phase I has been replaced between the WPCP and Highway
237.

• Phase II, between Highway 237 and Tasman Drive, will be
constructed with Phase I of the 60-Inch Brick Interceptor.

• Phase III, between Tasman and Daggett Drives, was replaced
in conjunction with Phase III of the Fourth Interceptor.

• Phase IV, from Daggett Drive to Trimble Road had recently
been rehabilitated.

• Phase V, from Trimble Road to Old Bayshore Highway, is
scheduled for rehabilitation in 2005-2006.

• Phases VI and VII of the 60-inch RCP Interceptor have
already been rehabilitated between Old Bayshore Highway
and Hedding Street.

84-Inch RCP Interceptor

• Phases I and II (north of Daggett Drive) do not require
rehabilitation or replacement at this time.

• Phases III and IV, between Tasman and Trimble Road, were
rehabilitated in conjunction with the 60-Inch Brick
Interceptor Phase III and 60-Inch RCP Interceptor Phase IV
projects.

• Phase V, from Trimble Road to Old Bayshore Highway,
originally scheduled for rehabilitation in 2003-2004, will be
deferred, with minimal impacts, beyond the current adopted
CIP due to lack of funding.

Fourth Interceptor

• Phases I, II, III and IV have been constructed between the
WPCP and Trimble Road.

• A soil bed filter for odor mitigation has been constructed
near Daggett Drive.

• Phase V, between Trimble Road and Old Bayshore Highway
is currently under construction and is scheduled for
completion in 2003.

• Completion of Phase VI of the project, located on Fourth
Street between Old Bayshore Highway and Commercial
Street, is scheduled for 2007, as reflected in the CIP.

• Phase VII of the project, between Commercial and Empire
Street, will be programmed into subsequent CIPs as funding
becomes available.

With regard to the Fourth Interceptor, the first four phases of this
new line have been constructed. The fifth phase is being constructed
to provide additional sewer capacity for future development of the
City and three joint-participation agencies. When completed, the
Fourth Interceptor would also allow one of the three older
interceptors to be removed from service during dry weather periods
for the purpose of routine maintenance or rehabilitation. Such
flexibility is important, but currently not available.
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Program Highlights (Cont'd.)

Other Highlights

In addition to interceptor improvements, funding toward other
programs are included in this document, subject to budgetary
constraints. These include Sanitary Sewer System Master Planning,
Flow Monitoring, Inflow/Infiltration (I&I) Reduction, and
Neighborhood Sewer Improvement Programs. The existing San Jose
Sanitary Sewer Master Plan, which evaluates sanitary sewers
throughout San Jose, is more than 10 years old. Master Plan
consultant agreements are currently being reviewed. Completion of
the San Jose Sanitary Sewer Master Plan is expected to take 18 to 24
months from the beginning of the consultant study. It is due for an
update to evaluate current system's hydraulics, the conditions of the
sewer infrastructure and to assess needs based on future land use
changes. Once this Master Plan is completed, it will help identify
sewer conditions and sewer capacity deficiencies in the existing
system, and project additional capacities required to meet future
demands.

The Flow Monitoring Program proposes to supplement the number
of sites where the City may monitor sewer system flow rates. This
information will be useful in daily operations and maintenance
activities, the master planning of the sanitary sewer system, and
sewage diversion operations. In diversion operations, City staff or
contractors divert sewage flows from one line to another so that a
sewer may be replaced or rehabilitated, with data from the flow
monitoring confirming that the other system is capable of conveying
the additional flow without spilling onto private or public properties.

The I&I Reduction Program is a key element of the Environmental
and Utility Services CSA Business Plan. This program plans to
remedy portions of the sewer system where groundwater and other
sources of water (besides sewage) enter the sewers. It is known that
certain areas of the City are prone to I&I. The I&I Reduction
Program will decrease the flow to the WPCP and help meet its
discharge flow cap. It will work in conjunction with the Flow
Monitoring Program to identify areas of the system that have
substantial I&I, construct improvements to reduce I&I, then measure
the reduction in flow following those improvements. Funding of
$11.6 million has been allocated to the I&I Reduction Program over
the next five years because of its importance.

In recognition of the City Council's attention to neighborhood
services, the Adopted Sanitary Sewer CIP also directs more
expenditures over the next five years toward the improvement of
local neighborhood sewer systems. Generally, older neighborhoods
benefit from this program because of the age and structural
deterioration of their local sewers. The sewers may also need to be
upsized or downsized to reflect changes in sewage flows and patterns
over time. In this five-year CIP, the neighborhood sewer program
includes projects to rehabilitate and/or replace sewers in the Fourth
Ward, Hester-Naglee, Rosemary, and Third Ward
neighborhoods.

area

Operating Budget Impact

All the projects in the Adopted Sanitary Sewer CIP rehabilitate or
replace existing sewers in order to avoid possible future maintenance
costs and therefore do not incur additional long-term operation and
maintenance costs.
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Changes to the Proposed Capital Improvement Program

During the June budget hearings, the City Council approved the
rebudgeting of $5,926,000 of unexpended funds for thirteen projects.
Major rebudgets include funds for Flow Monitoring ($2.2 million)
due to the extension of the award schedule into 2002-2003;
Infiltration Reduction ($1.8 million) to restore a small project;
Monterey Riverside Supplement ($470,000) and Almaden Boulevard
($198,000) projects due to construction schedule extensions; 5th

Street Sanitary Sewer and Storm Drain Relocation and Improvements
($350,000) for miscellaneous activities related to the closure of the

project; 60-Inch Brick Interceptor ($343,000) due to minor delays in
design work; and East San Jose ($206,000) as a result of continued
construction into 2002-2003. In addition, rebudgets of other
miscellaneous projects ($337,000) are also included in this document.

In addition, increases to the 2002-2003 Beginning and Ending Fund
Balances by $171,000 were made to reflect lower than expected 2001-
2002 expenditures for vehicle replacement.
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2002-2003 ENGINEERING, INSPECTION AND CONTINGENCY COSTS

Project Responsibility Amount
Project Name ID# Dept. Fund Approp. Center ($)

Forest-Rosa Supplement A1164 57 545 5671 109083 40,000
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SOURCE OF FUNDS

SANITARY SEWER CONNECTION
FEE FUND (540)

Beginning Fund Balance
Reserve For Encumbrances
Connection Fee
Interest Income from Connection Fee
Rentals
Repayment of Loan from Financing of

the Civic Center Project
Repayment of Loan from Financing of

Civic Center Parking Garages
Joint Participation

CSD 2-3/City Joint Projects
Maintenance Agreements
Santa Clara/City Joint Projects
WVSD/City Joint Projects

Total Sanitary Sewer Connection Fee Fund

Estimated
2001-02

20,408,081
25,919,122

700,000
150,000
30,000

110,000

416,000
77,000
33,000

3,305,000

51,148,203

2002-03

19,323,203

703,000
23,000
30,000

2,200,000

1,575,000

23,000
77,000

2,459,000

26,413,203

2003-04

12,044,203

734,000
21,000
30.000

77,000
616,000
192,000

13,714,203

2004-05

11,924,203

700,000
23,000
30,000

7,000
77,000

66,000

12,827,203

2005-06

717,203

739,000
26,000
30,000

97,000
77,000

953,000

2,639,203

2006-07

1,107,203

788,000
29,000
30,000

219,000
77,000

i

882,000

3,132,203

5-YEAR
TOTAL

19,323,203 *

3,664,000
122,000
150,000

2,200,000

1,575,000

346,000
385,000
616,000

4,552,000

32,933,203 *

The 2003-2004 through 2006-2007 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-2003 through 2005-2006
Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.
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SOURCE OF FUNDS (CONTD.)

SEWER SERVICE AND USE CHARGE
CAPITAL IMPROVEMENT FUND (545)

Beginning Fund Balance
Reserve For Encumbrances
Sewer Service & Use Charge Fund Transfer
Interest Income

Total Sewer Service and Use Charge Fund

TOTAL SOURCE OF FUNDS

Estimated
2001-02

22,368,485
12,820,896
16,000,000
1,200,000

52,389,381

103,537,584

2002-03

22,435,381

16,000,000
1,000,000

39,435,381

65,848,584

2003-04

9,587,381

16,000,000
825,000

26,412,381

40,126,584

2004-05

5,161,381

16,000,000
559,000

21,720,381

34,547,584

2005-06

3,171,381

16,000,000
581,000

19,752,381

22,391,584

2006-07

2,854,381

16,000,000
560,000

19,414,381

22,546,584

5-YEAR
TOTAL

22,435,381 *

80,000,000
3,525,000

105,960,381 *

138,893,584 *_ — —

* The 2003-2004 through 2006-2007 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-2003 through 2005-2006
Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.
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USE OF FUNDS

Construction Projects

"A. Capacity Improvement Projects

1 . Edenvale Sanitary Sewer Supplement
Phase V

2. Miscellaneous Projects
3. Monterey-Riverside Supplement

Estimated 5-YEAR
2001-02 2002-03 2003-04 2004-05 2005-06 2006-07 TOTAL

1,600,000 100,000 19,500,000 1,300,000 22,500,000
496,000 410,000 100,000 1,000,000 1,510,000

3,590,000 512,000 512,000

Total Capacity Improvement

B. Rehabilitation Projects

Almaden 1B
Downer-Canoas Ferric Chloride Station
Downer-Canoas Phase V
Forest-Rosa Supplement
Koch Lane Sewer
Market/St. James Area
Moorpark-Saratoga Sewer
North Relief Trunk Sewer Phase II
Russo Drive SS Supplement
San Pedro Street Rehabilitation
Taylor Street Brick Sewer
Washington Square Brick Sewer
4. Almaden Boulevard
5. East San Jose

4,086,000 2,522,000 100,000 19,500,000 1,400,000 1,000,000

8,000
228,000
11,000

1,418,000
12,000
111,000
2,000

221,000
18,000
52,000
216,000
101,000
722,000

1,639,000

40,000

210,000
300,000

24,522,000

40,000

61,000 1,131,000
210,000

1,492,000
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USE OF FUNDS (CONT'D.)

Construction Projects (Cont'd.)

B. Rehabilitation Projects (Cont'd.)

6. 84" RCP Interceptor
7. Evergreen Sewer
8. 5th Street Sanitary Sewer and Storm Drain

Relocation and Improvements
9. Forest-Rosa Sewer
10. Fourth Interceptor
11. Fourth Ward Area
12. Hester-Naglee Area
13. Hobson-Walnut Area
14. Infiltration Reduction
15. Julian-Sunol Sewer
16. Miscellaneous Rehabilitation Projects
17. Monterey-Riverside Sewer
18. Rosemary Area
1 9, San Tomas Aquino Creek Trunk
20. San Tomas Expressway Trunk
21. 2nd and 3rd Streets
22. 60" Brick Interceptor
23. 60" Reinforced Concrete Pipe
24. Third Ward Area
25. Trimble-Morrill Sewer
26. Willow-Union Trunk Sewer

Total Rehabilitation

Total Construction

Estimated
2001-02

1,928,000

5,814,000
2,472,000

23,922,000

838,000
222,000

4,949,000
3,751,000

65,000
1,769,000

84.000
2,157,000

6,000

1,538,000

54,274,000

58,360,000

2002-03

245,000

350,000
237,000

1,322,000
230,000
150,000

2,334,000
1,454,000
3,967,000

227,000
100,000
690,000

3,601,000
99,000

18,966,000

230,000
2,827,000

37,579,000

40,101,000

2003-04

10,000

43,000

2,600,000
1,850,000

2,700,000
131,000

3,903,000
2,039,000

245,000
272,000

1,234,000

2,600,000
342,000

3,624,000

21,654,000

21.754,000

2004-05

97,000

150,000
100,000
100,000

3,103,000

3,410,000
313,000

891,000

300,000
150,000

129,000

9,874,000

29,374,000

2005-06

1,408,000
1,400,000

1,150,000
355,000

5,150,000
2,044,000
1,090,000

251,000

2,850,000

15,698,000

17,098,000

5-YEAR
2006-07 TOTAL

179,000 179,000
255,000

350,000
1,785,000

10,030,000 12,752,000
2,980,000
2,100,000
1,250,000

3,100,000 11,592,000
1,585,000

3,300,000 19,730,000
4,623,000
1,190,000
2,077,000
3,873,000

99,000
20,200,000

150,000 3,300,000
2,980,000
3,169,000
3,753,000

16,759,000 101,564,000

17,759,000 126,086,000
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USE OF FUNDS (CONTD.)

Non-Construction

27. Flow Monitoring Program
28. Geographic Information System (GIS)
29. Public Works Engineering Services Equipment
Budget Office Capital Program Staff
CIP Action Team
Fee Administration
IDTS-IMS/GIS Conversion
Information Technology Staff
Payments to West Valley Sanitation District
Preliminary Engineering
Public Works Equipment Maintenance

and Replacement
Public Works Recruitment Training

and Development
Real Estate Appraisal Retention Agreements
Transfer to General Fund - Liability Claims

Total Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

Estimated
2001-02

1,022,000

108,000
78,000
23,000
51,000

182,000
10,000

635,000

228,000

193,000
94,000

795,000

3,419,000

41,758,584

103,537,584

2002-03

2,700,000
126,000
100,000
46,000
74,000
54,000

115,000
10,000

625,000

160,000

106,000

4,116,000

21,631,584

65,848,584

2003-04

50,000
34,000
31,000
48,000
78,000
57,000

118,000
10,000

650,000

102,000

109,000

1,287,000

17,085,584

40,126,584

2004-05

35,000
33,000
51.000
82,000
60,000

122,000
10,000

675,000

105,000

112,000

1,285,000

3,888,584

34,547,584

2005-06

36.000
35,000
53,000
86,000
63,000

126,000
10,000

700,000

108,000

115,000

1,332,000

3,961,584

22,391,584^

2006-07

37,000
37,000
56.000
90.000
66,000

130,000
10,000

725,000

111,000

118,000

1,380,000

3,407,584

22,546,584

5-YEAR
TOTAL

2,750,000
268,000
236,000
254,000
410,000
300,000

611,000
50,000

3,375,000

586,000

560,000

9,400,000

3,407,584 *

138,893,584*

* The 2003-2004 through 2006-2007 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-2003 through 2005-2006
Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.
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PROJECT DESCRIPTION

TOTAL RESOURCES

USE OF FUNDS

Construction Projects

A. Capacity Improvement Projects

1 . Edenvale Sanitary Sewer Supplement
Phase V

2. Miscellaneous Projects
3. Monterey-Riverside Supplement

Total Capacity Improvement

B. Rehabilitation Projects

Forest-Rosa Supplement
4. Almaden Boulevard
5. East San Jose
7. Evergreen Sewer
8. 5th Street Sanitary Sewer and Storm Drain

Relocation and Improvements
9. Forest-Rosa Sewer
10. Fourth Interceptor
1 1 . Fourth Ward Area
12. Hester-Naglee Area
14. Infiltration Reduction
15. Julian-Sunol Sewer
16. Miscellaneous Rehabilitation Projects

SANITARY SEWER
CONNECTION

FEE FUND
(540)

26,413,203

1,600,000

410,000
512,000

2,522,000

210,000

2,334,000
1,454,000

SEWER SERVICE & USE
CHARGE CAPITAL

IMPROVEMENT FUND
(545)

39,435,381

40,000

300,000
245,000

350,000
237,000

1,322,000
230,000
150,000

3,967,000

TOTAL

65,848,584

1,600,000

410,000
512,000

2,522,000

40,000
210,000
300,000
245,000

350,000
237,000

1,322,000
230,000
150,000

2,334,000
1,454,000
3,967,000
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PROJECT DESCRIPTION

SANITARY SEWER
CONNECTION

FEE FUND
(540)

USE OF FUNDS (CONTO.)

Construction Projects (Cont'd.)

17. Monterey-Riverside Sewer
18. Rosemary Area
19. San Tomas Aquino Creek Trunk
20. San Tomas Expressway Trunk
21. 2nd and 3rd Streets
22. 60" Brick Interceptor
24. Third Ward Area
25. Trimble-Morrill Sewer

Total Rehabilitation

Total Construction

Non-Construction

27. Flow Monitoring Program
28. Geographic Information System (GIS)
29. Public Works Engineering Services Equipment
Budget Office Capital Program Staff
CIP Action Team
Fee Administration
Information Technology Staff
Payments to West Valley Sanitation District
Preliminary Engineering
Public Works Equipment Maintenance

and Replacement

132,000

3,601,000

7,731,000

10,253,000

2,700,000
126,000
100,000
46,000
74,000
54,000

115,000
10,000

625,000

160,000

SEWER SERVICE & USE
CHARGE CAPITAL

IMPROVEMENT FUND
(545)

95,000
100,000
690,000

99,000
18,966,000

230,000
2.827,000

29,848,000

29,848,000

TOTAL

227,000
100,000
690,000

3,601,000
99,000

18,966,000
230,000

2,827,000

37,579,000

40,101,000

2,700,000
126,000
100,000
46,000
74,000
54,000

115,000
10,000

625,000

160,000
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PROJECT DESCRIPTION

USE OF FUNDS (CONTD.)

Non-Construction (Cont'd.)

Public Works Recruitment Training and Development

Total Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

SANITARY SEWER
CONNECTION

FEE FUND
(540)

106,000

4,116,000

12,044.203

26.413,203

SEWER SERVICE & USE
CHARGE CAPITAL

IMPROVEMENT FUND
(545)

9,587,381

39,435,381

TOTAL

106.000

4,116,000

21,631.584

65,848.584



1. PROGRAM: Sanitary Sewer System 2. PROJECTS/NAME: 1. Edenvale Sanitary Sewer Supplement Phase V 680
3- DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: CD 2; Various Streets from Monterey Highway at

Blossom Hill Road to Santa Teresa Blvd. at Bayliss Drive
5. DESCRIPTION: Construction of approximately 5,900 linear feet of 48" and 16,400 linear feet of 54" diameter concrete pipes.

6. JUSTIFICATION: Required to provide capacity for the ultimate development of the service area.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction

Construction

TOTAL

Thru
00-01

2001-02
Approp.

299
1,401

1,700

2001-02
Est. 2002-03

1,600

1,600

2003-04

100

100

2004-05

19,500

19,500

2005-06

1,300

1,300

2006-07
5-Year
Total

1,700
20,800

22,500

Beyond
5-Year

Project
Total

1,700
20,800

22,500

8. FUNDING SOURCE SCHEDULE (OOO's)

Sanitary Sewer
Connection Fee
(540)

SS&UC Capital
Improvement Fund
(545)

TOTAL

1,700

1,700

1,600

1,600

100

100

11,500

8,000
19,500

800

500
1,300

14,000

8,500
22,500

14,000

8,500
22,500

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.
15,570

Exp/Enc

11. PROJECT STATUS

Element
Final Design

Contract Award
Construction

Comple
Initial
08/01
10/01
09/02

tion Date
Revised
04/04
10/04
04/06

12. OTHER

Estimate Type: Preliminary
SNIArea: N/A

Approp. #4037
Dept.#57



1. PROGRAM: Sanitary Sewer System 2. PROJECTS/NAME: 2. Miscellaneous Prelects 68]
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: City-wide

5. DESCRIPTION: Construction of minor sanitarv sewer projects and continaency reserves for major projects.

6. JUSTIFICATION: Reauired for sewer extensions related to the Traffic Program projects, and to construct minor sewer
mains to extend and cross-connect existing mains.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction
Construction

TOTAL

Thru
00-01

(A)

2001-02
Approp.

100
406

506

2001-02
Est.

100
396

496

2002-03
100
310

410

2003-04 2004-05 2005-06
100

100

2006-07

100
900

1,000

5-Year
Total

300
1,210

1,510

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

Sanitary Sewer
Connection Fee
(540)

TOTAL (A)

506

506

496

496

410

410

100

100

1,000

1,000

1,510

1,510 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNIArea: N/A

Approp. #4272
Dept. # 57

(A) This expenditure is ongoing and requires an allocation of
funds each year.



1. PROGRAM: Sanitary Sewer System 2. PROJECT #/NAME: 3. Monterey-Riverside Supplement 682
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: CD 2; Santa Teresa Boulevard from Bayliss Drive to the

Santa Teresa Sanitary Sewer Pump Station
5. DESCRIPTION: Construction of approximately 2,000 linear feet of 42" diameter sanitary sewer by tunneling and

reconstruction of a sewer structure.

6. JUSTIFICATION: Required to replace a temporary sanitary sewer pump station that requires frequent maintenance
and repairs.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction
Construction

TOTAL

Thru
00-01

727
1,399

2,126

2001-02
Approp.

4,060

4,060

2001-02
Est.

3,590

3,590

2002-03

512

512

2003-04 2004-05 2005-06 2006-07
5-Year
Total

512

512

Beyond
5-Year

Project
Total

727
5,501

6,228

8. FUNDING SOURCE SCHEDULE (OOO's)

Sanitary Sewer
Connection Fee
(540)

SS&UC Capital
Improvement Fund
(545)

TOTAL

2,126

2,126

4,060

4,060

3,590

3,590

512

512

512

512

6,228

0
6,228

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance

Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.
6,8'50
4,414
5,603
5,496

Exp/Enc
10

414
1,702
3,590

5,716

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
03/00

06/00
09/01

[ion Date
Revised
03/00
06/00
02/03

12. OTHER

Estimate Type: Budget
SNIArea: N/A

Approp. # 6628
Dept. # 57
ID#A0123 Resp. Ctr#066513



1. PROGRAM: Sanitary Sewer System 2. PROJECT WNAME: 4. Almaden Boulevard 683
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: CD 3; Almaden Boulevard between St. John and San Carlos Streets

5- DESCRIPTION: Rehabilitation of approximately 2,700 linear feet of 33" diameter reinforced concrete pipe with an in-place liner.

6. JUSTIFICATION: Required due to structural deterioration caused by the effects of hydrogen sulfide gas.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction
Construction

TOTAL

Thru
00-01

82

82

2001-02
Approp.

920

920

2001-02
Est.

722

722

2002-03

210

210

2003-04 2004-05 2005-06 2006-07
5-Year
Total

210

210

Beyond
5-Year

Project
Total

82
932

1,014

8. FUNDING SOURCE SCHEDULE (OOO's)

Sanitary Sewer
Connection Fee
(540)

TOTAL

82

82

920

920

722

722

210

210

210

210

1.014

1,014

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval 06-99/99-00 CB

06-00/00-01 CB
06-01/01-02 CB

Cost
Est.
1,418
1,271
1,283

Exp/Enc
5

77
722

Cumulative Exp/Enc 804

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
12/00
02/01
06/01

tion Date
Revised
04/01
06/01
11/02

12. OTHER

Estimate Type: Engineer
SNIArea: N/A

Approp. #41 30
Dept. # 57
ID#A1969 Resp.Ctr.#108153



1. PROGRAM: Sanitary Sewer System 2. PROJECT #/NAME: 5. East San Jose
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: CD 3 & 5; Various streets on the east side of San Jose

5. DESCRIPTION: Rehabilitation of 6" and 8" diameter vitrified clay pipe. Phase II: Various streets from East Santa Clara Street at
19th Street to East San Antonio Street at 22nd Street, 1.1 miles; and Phase III: Various streets within an area
bounded by Las Plumas Avenue, Jackson Avenue, Story Road, U.S. Highway 101 /Coyote Creek, 1.5 miles.

6. JUSTIFICATION: Required due to structural deterioration of existing sewers.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction
Construction

TOTAL

Thru
00-01

1,356

1,356

2001-02
Approp.

160
1,685

1,845

2001-02
Est.

160
1,479

1,639

2002-03

300

300

2003-04
61

61

2004-05

1,131

1,131

2005-06 2006-07
5-Year
Total

61

1,431

1,492

Beyond
5-Year

Project
Total

1,577
2,910

4,487

8. FUNDING SOURCE SCHEDULE (OOO's)

SS&UC Capital
Improvement Fund
(545)

TOTAL

1,356

1,356

1,845

1,845

1,639

1,639

300

300

61

61

1,131

1,131

1,492

1,492

4,487

4,487

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A

N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

684

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-97/97-98 CB
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.
4,136
3,417
3,505
4,415
4,557

Exp/Enc
63
44

1,188
61

1,639

2,995

11. PROJECT STATUS *

Element
Final Design
Contract Award
Construction

12. OTHER

Comple
Initial
05/98
07/98
02/99

tion Date
Revised

11/02
03/02
10/02

t

Estimate Type: Budget
SNI Area: Five Wounds/Brookwood Terrace, Mayfair,
Mayfair II, East Valley/680 Communities, Poco Way,

University, 13th Street

Approp. # 6265

ID#A0123 Resp.Ctr.* 105873

* Revised completion dates are for Phase II of the project.



1. PROGRAM: Sanitary Sewer System 2. PROJECT #/NAME: 7. Evergreen Sewer 685
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: CD 7; Roberts Streets at Story Road to

Vintage Way at Lucretia Avenue
5. DESCRIPTION: Rehabilitation of approximately 4,500 linear feet of 48" diameter reinforced concrete pipe with in-place pipe liner.

6. JUSTIFICATION: Required due to structural deterioration caused by the effects of hydrogen sulfide gas.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction
Construction

TOTAL

Thru
00-01

2,690

2,690

2001-02
Approp.

142

1,786

1,928

2001-02
Est.

142
1.786

1,928

2002-03

245

245

2003-04

10

10

2004-05 2005-06 2006-07
5-Year
Total

255

255

Beyond
5-Year

Project
Total

2,832
2,041

4,873

8. FUNDING SOURCE SCHEDULE (OOO's)

SS&UC Capital
Improvement Fund
(545)

TOTAL

2,690

2,690

1,928

1,928

1.928

1,928

245

245

10

10

255

255

4,873

4,873

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-96/96-97 CB
06-97/97-98 CB
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.
8,352
8,491
8,429
8,197
7,099
4,790

Exp/Enc
57
56

102
2,014

461
1,928

4,618

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple
Initial
05/97
08/97
03/98

lion Date
Revised
03/02
06/02
03/03

12. OTHER

Estimate Type: Budget
SNIArea: N/A

Approp. # 6049
Resp.Ctr.# 109093
Dept. # 57

ID#A1279

* Revised completion dates are for Phase II of the project.



1 . PROGRAM: Sanitary Sewer System 2. PROJECT #/NAME: 8. 5th Street Sanitary Sewer and Storm Drain Relocation and Improvements 686
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: CD 3; San Fernando St., 4th St., 5th St., 6th St., St. John St.

5. DESCRIPTION: Relocate the existing sanitary sewer and storm drain on 5th Street.

6. JUSTIFICATION: Allow for construction of the new Civic Center.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Pro-Construction
Construction

TOTAL

Thru
00-01

228
434

662

2001-02
Approp.

892
5,271

6,163

2001-02
Est.

542
5,272

5,814

2002-03

350

350

2003-04 2004-05 2005-06 2006-07

5-Year
Total

350

350

Beyond
5-Year

Project
Total

770
6,056

6,826

8. FUNDING SOURCE SCHEDULE (OOO's)

SS&UC Capital
Improvement Fund
(545)

TOTAL

662

662

6,163

6,163

5,814

5,814

350

350

350

350

6,826

6,826

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service

Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

6,827

Exp/Enc
662

5,814

6,476

11. PROJECT STATUS *

Element

Final Design
Contract Award
Construction

Comple

Initial

05/01
05/01
11/01

lion Date
Revised

05/01
05/01
08/02

12. OTHER

Estimate Type: Engineer
SNIArea: N/A

Approp. # 6871
Resp. Ctr.J* 115963
Dept. # 57

ID#A2233



1. PROGRAM: Sanitary Sewer System 2. PROJECT #/NAME: 9. Forest-Rosa Sewer 687
3. PEPT/CSA: ' Public Works/Environmental & Utility Services 4. LOCATION: CD 6; Forest Avenue from O'Conner Drive to Cypress Avenue

Hedding Street from Mrytle Street to Bascom Avenue
5. DESCRIPTION: Rehabilitation of 30" and 42" diameter reinforced concrete pipe with an in-place I ner. Phase IV: Forest Avenue

from O'Conner Drive to Cypress Avenue, 5,700 linear feet; Phase V: Hedding Street from Myrtle Street to Bascom
Avenue, 5,300 linear feet.

6. JUSTIFICATION: Required due to structural deterioration caused by the effects of hydrogen sulfide gas.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction
Construction

TOTAL

Thru
00-01

3,531

3,531

2001-02
Approp.

153
2,319

2,472

2001-02
Est.

153
2,319

2,472

2002-03

237

237

2003-04

43

43

2004-05
97

97

2005-06

1,408

1,408

2006-07
5-Year
Total

97
1,688

1,785

Beyond
5-Year

Project
Total

3,781
4,007

7,788

8. FUNDING SOURCE SCHEDULE (OOO'S)

SS&UC Capital
Improvement Fund
(545)

TOTAL

3,531

3,531

2,472

2,472

2,472

2,472

237

237

43

43

97

97

1,408

1,408

1,785

1,785

7,788

7,788

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-94/94-95 CB
06-95/95-96 CB
06-96/96-97 CB
06-97/97-98 CB
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.
5,335
4,777
9,313
9,250
9,076
8,824
8,624
7,821

Exp/Enc
124

1,859
23
47

721
149
608

2,472

6,003

11. PROJECT STATUS *

Element
Final Design
Contract Award
Construction

Comple
Initial
04/96
03/96
10/96

tion Date
Revised
03/02
06/02
02/03

12. OTHER

Estimate Type: Budget
SNIArea: N/A

Approp. # 5670
Resp. Ctr. # 51733, 105183, 110203
Dept.#57

ID#A1164

* Revised completion dates are for Phase IV of the project.



1. PROGRAM: Sanitary Sewer System 2. PROJECT #/NAME: 10. Fourth Interceptor (588
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: CD 3 & 4; Various streets from Fourth and Commercial Streets to

Seventh and Empire Streets
5. DESCRIPTION: Construction of approximately 1 3,000 linear feet of 60" diameter reinforced concrete PVC-lined pipe from Fourth

and Commercial Streets to Seventh and Empire Streets. Project includes replacement of two flow diversion
structures, installation of manholes, sewer flow control, reconstruction / reconnection of active sanitary sewer
laterals. The Fourth Interceptor project consists of a number of phases of construction that extend beyond the
proposed 5-year CIP. The funding for 2005-2006 and 2006-2007 reflects Phase VI of the budget. 2006-2007
includes a portion of the construction management budget needed to complete the project 3-4 months into
2007-2008. Phase VII of the project will be programmed into subsequent CIPs as funding is available.

6. JUSTIFICATION: Required to provide capacity to divert sewage from existing interceptors, enabling inspection and maintenance,
and to provide capacity for the ultimate development of the service area.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction
Land Acquisition
Construction

TOTAL

Thru
00-01

2,334
126

28,114

30,574

2001-02
Approp.

23,922

23,922

2001-02
Est.

23,922

23,922

2002-03

1,322

1,322

2003-04 2004-05 2005-06
1,400

1,400

2006-07
30

10,000

10,030

5-Year
Total

1,430

11,322

12,752

Beyond
5-Year

4,012

12,036

16,048

Project
Total

7,776
126

75,394

83,296

8. FUNDING SOURCE SCHEDULE (OOO's)

Sanitary Sewer
Connection Fee
(540)

SS&UC Capital
Improvement Fund
(545)

TOTAL

28,008

2,566
30,574

17,868

6,054
23,922

17,868

6,054
23,922

1,322
1,322

1,400
1,400

10,030
10,030

12,752
12,752

16,048
16,048

45,876

37,420
83,296

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-84/84-85 CB

85-86 CB -
92-93 CB

93-94 CB -
98-99 CB

06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.
7,966

avg:
33,740
avg:
44,002
51,539
51,233
73,686

Exp/Enc
16

subtotal:
9,292

subtotal:
19,650

873
743

23,922

54,496

11. PROJECT STATUS *

Element
Final Design
Contract Award
Construction

Comple
Initial
11/95
02/96
12/97

tion Date
Revised
03/01
06/01
02/03

12. OTHER

Estimate Type: Program
SNIArea: N/A

Approp. # 4267
Resp. Ctr. # 39263, 64363, 64373,64383, 116483
Dept. # 57

ID#A0115

* Revised completion dates are for Phase V of the
project.



1. PROGRAM; Sanitary Sewer System 2. PROJECT #/NAME: 11. Fourth Ward Area 680
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: CD 3.6. & 7: Fourth Ward Neiahborhood

5. DESCRIPTION: Analysis and improvement of the sanitary sewer system within the Fourth Ward Neighborhood to meet current
capacity and condition standards.

6. JUSTIFICATION: Reauired due to structural deterioration of existing sewers.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

230

230

2003-04

2,600

2,600

2004-05

150

150

2005-06 2006-07
5-Year
Total

230
2,750

2,980

Beyond
5-Year

Project
Total

230
2,750

2,980

8. FUNDING SOURCE SCHEDULE (OOO's)

SS&UC Capital
Improvement Fund
(545)

TOTAL
230
230

2,600
2,600

150
150

2,980
2,980

2,980
2,980

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
06/03
09/03
12/04

tlon Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: Gardner/Atlanta, Josefa/Auzerais, Washington
Burbank/Del Monte

Approp. #4398
Dept.#57

Resp. Ctr. # 122100, 122101, 122102,

122103, 122104, 122105, 122106
ID #80002



1. PROGRAM: Sanitary Sewer System 2. PROJECTS/NAME: 12. Hester-Naglee Area 690
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: CD 3 & 6; Area Bounded by Coleman Avenue, Interstate 880,

Bascom Avenue, San Carlos Street, and the Guadalupe River
5- DESCRIPTION: Rehabilitation of approximately 7,500 linear feet of sanitary sewer mains within an area bounded by Coleman

Avenue, Interstate 880, Bascom Avenue, San Carlos Street, and the Guadalupe River.

6. JUSTIFICATION: Required due to structural deterioration of existing sewers.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction
Construction

TOTAL

Thru
00-01

8.

SS&UC Capital
Improvement Fund
(545)

TOTAL

2001-02
Approp.

2001-02
Est. 2002-03

150

150

2003-04

1,850

1,850

2004-05

100

100

2005-06 2006-07
5-Year
Total

150
1,950

2,100

Beyond
5-Year

Project
Total

150
1,950

2,100

FUNDING SOURCE SCHEDULE (OOO's)

150

150

1,850

1,850

100

100

2,100

2,100

2,100

2,100

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
05/03
08/03
12/04

lion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: Burbank/Del Monte, Josefa/Auzerais

Approp. #4400
Dept.#57

Resp. Ctr. # 122090, 122091, 122092,
122093, 122094, 122095, 122096
ID #60001



n
1. PROGRAM: Sanitary Sewer System 2. PROJECT #/NAME: 14. Infiltration Reduction 691
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: City-wide

5. DESCRIPTION: The Inflow and Infiltration (l&l) Reduction Program is a key element of the Environmental and Utility Services CSA
Business Plan. The l&l Reduction projects rehabilitate sanitary sewers and manholes that have groundwater or
stormwater penetration. The ongoing l&l consultant study, in conjunction with the Flow Monitoring Program and
maintenance reports from the Department of Transportation, Identifies sewers ranging from 6' to 36' diameter in
various locations throughout the City that require rehabilitation.

6. JUSTIFICATION: Required to reduce infiltration of groundwater into the sanitary sewer collection system, thereby reducing the
volume of effluent discharged by the San Jose/Santa Clara Water Pollution Control Plant.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction

Construction

TOTAL

8.

Sanitary Sewer
Connection Fee
(540)

SS&UC Capital
Improvement Fund
(545)

TOTAL

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

Thru

00-01
215

1,531

1,746

1,746

1,746

2001-02

Approp.
240

2,420

2,660

2.660

2,660

2001-02
Est.

240

598

838

2002-03

126

2,208

2,334

2003-04

250

2,450

2,700

2004-05

3.103

3,103

2005-06
355

355

2006-07

3,100

3,100

5-Year

Total
731

10,861

11,592

Beyond

5-Year
Project
Total

1,186

12,990

14,176

FUNDING SOURCE SCHEDULE (OOO's)

838

838

2,334

2,334
2,700
2,700

3.103
3,103

355
355

ANNUAL OPERATING BUDGET IMPACT (OOO's)

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

3,100
3,100

2,334

9,258
11,592

NONE

N/A
N/A
N/A
N/A

N/A

4,918

9,258
14,176

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
02-98/25517
06-98/98-99 CB
06-99/99-00 CB
06-00-00-01 CB
06-01/01-02 CB

Cost
Est.
2,400
4,500
2,802
6,196

10,299

Exp/Enc
192

1,528
3

23
838

2,584

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple

Initial
07/98
09/98
04/99

tion Date
Revised
02/02
05/02
06/03

12. OTHER

Estimate Type: Budget
SNIArea: N/A

Approp. # 6444
Resp. Ctr. # 64533, 66233, 1 16273
Dept. # 57

ID#A0123

* Revised completion dates are for the Redmond Avenue
l&l Reduction project.



1. PROGRAM: Sanitary Sewer System 2. PROJECTS/NAME: 15. Julian-Sunol Sewer
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: CD 3 ; Basset Street and San Pedro Street to

N. Almaden Boulevard and St. John Street
5. DESCRIPTION: Rehabilitation of 30", 48", and 54" diameter reinforced concrete pipe (RCP) with an in-place liner. Phase I

rehabilitated 5,000 linear feet of 30" diameter RCP located on Lincoln Avenue and Montgomery Street. Phase II
rehabilitated 2,900 linear feet of 36" diameter RCP located on Autumn Street from Park Avenue to St. John
Street. Phase III rehabilitates 470 linear feet of 48" diameter RCP and 1 ,800 linear feet of 54" RCP located on
Basset Street between San Pedro and Terraine Streets, Terraine Street between Basset and St. John Streets,
and St. John Street between Terraine Street and Almaden Blvd.

6. JUSTIFICATION: Required due to structural deterioration caused by the effects of hydrogen sulfide gas.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction
Construction

TOTAL

Thru
00-01

94
2,371

2,465

2001-02
Approp.

222

222

2001-02
Est.

222

222

2002-03
195

1,259

1,454

2003-04

131

131

2004-05 2005-06 2006-07
5-Year
Total

195
1,390

1,585

Beyond
5-Year

Project
Total

511
3,761

4,272

8. FUNDING SOURCE SCHEDULE (OOO's)

Sanitary Sewer
Connection Fee

(540)
SS&UC Capital

Improvement Fund
(545)

TOTAL

2,461

4
2,465

222

222

222

222

1,454

1,454

131

131

1,585

1,585

4,268

4
4,272

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

692

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-93/93-94 CB
06-94/94-95 CB
06-95/95-96 CB
06-96/96-97 CB
06-97/97-98 CB
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.
3,485
3,740

375
3,776
3,785
3,686
5,447
5,525
4,345

Exp/Enc
161
50
70

1,459
4

44
677
222

2,687

11. PROJECT STATUS *

Element
Final Design
Contract Award
Construction

Comple
Initial
12/98
03/99
09/99

tion Date
Revised
02/03
05/03
01/04

12. OTHER

Estimate Type: Program

SNIArea: N/A

Approp. # 5585
Resp. Ctr. # 36663, 103203
Dept.#57

ID#A1073

* Revised completion dates are for Phase III of the project.



1. PROGRAM: Sanitary Sewer System 2. PROJECT #/NAME: 16. Miscellaneous Rehabilitation Projects 693

3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: City-wide

5. DESCRIPTION: Rehabilitates sanitary sewers that exhibit structural deterioration, corrosion, sagging, joint separation, cracking,
blockage, and stoppage. The program projects are developed based on input from the Department of
Transportation maintenance and repair records, flow monitoring, consultant studies, staff input, and field
observations.

6. JUSTIFICATION: Required due to structural deterioration of aging sewers.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction
Construction

TOTAL

Thru
00-01

(A)

2001-02
Approp.

500
4,449

4,949

2001-02
Est.

500
4,449

4,949

2002-03
620

3,347

3,967

2003-04
400

3,503

3,903

2004-05
300

3,110

3,410

2005-06
500

4,650

5,150

2006-07
300

3,000

3,300

5-Year
Total

2,120
17,610

19,730

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

Sanitary Sewer
Connection Fee
(540)

SS&UC Capital
Improvement Fund
(545)

TOTAL (A)

50

4,899
4,949

50

4,899
4,949

3,967
3,967

3,903
3,903

3,410
3,410

5,150
5,150

3,300
3,300

19,730
19,730 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design

Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNIArea: N/A

Approp. #4271

Resp.Ctr.* 37393
Dept. # 57

ID#A0123

(A) This expenditure is ongoing and requires an allocation of
funds each year.



1. PROGRAM: Sanitary Sewer System 2. PROJECT #/NAME: 17. Monterey-Riverside Sewer 694
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: CD 2; Various streets from Chynoweth Avenue at Lean Avenue

to Santa Teresa Blvd. at Bernal Drive
5. DESCRIPTION: Rehabilitation of 24", 27" and 30" diameter reinforced concrete pipe with an in-place liner. Phase III: Chynoweth

and Lean Avenues to Bangor Avenue and Calpine Drive, 1 .1 miles; Phase IV: Bangor Avenue and Calpine Drive to
Santa Teresa Blvd. and Bowl Drive, 1.4 miles; Phase V: Santa Teresa Blvd. from Bowl Drive to Bemal Road, 1.3
miles.

6. JUSTIFICATION: Required due to structural deterioration caused by the effects of hydrogen sulfide gas.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction

Construction

TOTAL

Thru
00-01

263

568

831

2001-02
Approp.

140
4,111

4,251

8.

Sanitary Sewer

Connection Fee
(540)

SS&UC Capital
Improvement Fund
(545)

TOTAL

831

831

4,251

4,251

2001-02
Est.

140

3,611

3,751

2002-03
132

95

227

2003-04

2,039

2,039

2004-05
313

313

2005-06

2,044

2,044

2006-07
5-Year
Total

445
4,178

4,623

Beyond
5-Year

Project
Total

848
8,357

9,205

FUNDING SOURCE SCHEDULE (OOO's)

3,751

3,751

132

95
227

2,039
2,039

313
313

2,044
2,044

132

4,491
4,623

4,714

4,491
9,205

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.
8,548
8,698
9,702

Exp/Enc
63

768
3,751

4,582

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple
Initial

02/2000
04/2000
10/2000

tion Date
Revised
03/02
05/02
01/03

12. OTHER

Estimate Type: Budget
SNIArea: N/A

Approp. #41 62, 4401
Resp. Ctr. # 105163, 108173, 110193
Dept.#57

ID#A0123

* Revised completion dates are for Phase III of the
project.



1. PROGRAM: Sanitary Sewer System 2. PROJECT #/NAME: 18. Rosemary Area 695
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION; CD 3; Area bounded by Coleman Avenue, Interstate 880, and the

Guadalupe River.
5- DESCRIPTION: Rehabilitation of approxiamtely 5,000 linear feet of sanitary main within an area bounded by Coleman Avenue,

Interstate 880, and the Guadalupe River.

6. JUSTIFICATION: Required due to structural deterioration of existing sewers.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

100

100

2003-04 2004-05 2005-06

1,090

1,090

2006-07
5-Year
Total

100
1,090

1,190

Beyond
5-Year

Project
Total

100
1,090

1,190

8. FUNDING SOURCE SCHEDULE (OOO's)

SS&UC Capital
Improvement Fund
(545)

TOTAL
100
100

1,090
1,090

1,190
1,190

1,190
1,190

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element

Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
03/03
09/05
06/06

lion Date
Revised

12. OTHER

Estimate Type: Program
SNIArea: Rosemary Area

Approp. #4402
Dept. # 57

Resp. Ctr. # 122570, 122571, 122572,
122573, 122574, 122575, 122576
ID #60037



1. PROGRAM: Sanitary Sewer System 2. PROJECT #/NAME: 19. San Tomas Aquino Creek Trunk 696
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: CD 1 ; San Tomas Aquino Creek from Keith Drive to

State Route 85
5. DESCRIPTION: Rehabilitation of 21" and 34" diameter reinforced concrete pipe with an in-place liner. Phase II: San Tomas Aquino

Creek from Keith Drive to Silaccl Drive, 2,500 linear feet; Phase III: San Tomas Aquino Creek from Silacd to State
Route 85. 3,900 linear feet.

6. JUSTIFICATION: Required due to structural deterioration caused by the effects of hydrogen sulfide gas.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction
Construction

TOTAL

Thru
00-01

162
189

351

2001-02
Approp.

99

99

2001-02
Est.

65

65

2002-03
107

583

690

2003-04

245

245

2004-05
260

631

891

2005-06

251

251

2006-07
5-Year
Total

367
1,710

2,077

Beyond
5-Year

Project
Total

594
1,899

2,493

8. FUNDING SOURCE SCHEDULE (OOO's)

SS&UC Capital
Improvement Fund
(545)

TOTAL

351

351

99

99

65

65

690

690

245

245

891

891

251

251

2,077

2,077

2,493

2,493

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.
1,639
2,323
2,591
2,522

Exp/Enc
47
25

279
65

416

11. PROJECT STATUS *

Element
Final Design
Contract Award
Construction

Comple
Initial
12/98
02/99
07/99

[ion Date
Revised
12/02
03/03
12/03

12. OTHER

Estimate Type: Program
SNIArea: N/A

Approp. #6592
Resp.Ctr.* 62723, 66443
Dept. # 57

ID#A0123

* Revised completion dates are for Phase II of the project.



1. PROGRAM: Sanitary Sewer System 2. PROJECT #/NAME: 20. San Tomas Expressway Trunk 697
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: CD 1 ; Various Streets from Moorpark Avenue at Coakley Drive to

San Tomas Expressway at Campbell Avenue
5. DESCRIPTION: Rehabilitation of approximately 100 linear feet of 30-inch diameter reinforced concrete pipe (RCP), 4,600 linear feet

of 36" diameter RCP, and 6,400 linear feet of 39" diameter RCP. This project, which includes a siphon, will be
rehabilitated by a cured-in-place pipe method. Project location is on San Tomas Expressway from Interstate 280
to Campbell.

6. JUSTIFICATION: Required due to structural deterioration caused by the effects of hydrogen sulfide gas.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction
Construction

TOTAL

Thru
00-01

177
200

377

2001-02
Approp.

376
1.393

1,769

2001-02
Est.

376
1,393

1,769

2002-03
50

3,551

3,601

2003-04

272

272

2004-05 2005-06 2006-07
5-Year
Total

50
3,823

3,873

Beyond
5-Year

Project
Total

603
5.416

6,019

8. FUNDING SOURCE SCHEDULE (OOO's)

Sanitary Sewer
Connection Fee
(640)

TOTAL

377

377

1,769

1,769

1,769

1,769

3,601

3,601

272

272

3,873

3,873

6,019

6,019

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.
4,791
7,068
6,589
5,827

Exp/Enc
45

102
230

1,769

2.146

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple
Initial
11/99
02/00
07/00

lion Date
Revised
01/03
05/03
07/04

12. OTHER

Estimate Type: Program
SNIArea: N/A

Approp. # 6595
Resp.Ctr.* 101 983, 108143
Dept.#57

ID#A1968

* Revised completion dates are for Phase II of the project.



1 • PROGRAM: Sanitary Sewer System 2. PROJECT #/NAME: 21 . 2nd and 3rd Streets 698
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: CD 3; Second and Third Streets from Interstate 880 to approximately

San Carlos Street
5. DESCRIPTION: Rehabilitation of approximately 3,700 linear feet of 6" and 8" diameter vitrified day pipe.

6. JUSTIFICATION: Required due to structural deterioration caused by the effects of hydrogen sulfide gas.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction
Construction

TOTAL

Thru
00-01

254
543

797

2001-02
Approp.

183

183

2001-02
Est.

84

84

2002-03

99

99

2003-04 2004-05 2005-06 2006-07
5-Year
Total

99

99

Beyond
5-Year

Project
Total

254
726

980

8. FUNDING SOURCE SCHEDULE (OOO's)

Sanitary Sewer
Connection Fee
(540)

SS&UC Capital
Improvement Fund
(545)

TOTAL

102

695
797

183
183

84
84

99
99

99
99

102

878
980

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

0. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval 06-95/95-96 CB

06-96/96-97 CB
06-97/97-98 CB
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.
2,018
1,991
1,355
1,503

968
961
985

Exp/Enc
96
5

127
545
24
0

84

Cumulative Exp/Enc 881

11. PROJECT STATUS *

Element
Final Design
Contract Award
Construction

Comple
Initial
02/98
04/98
09/98

tion Date
Revised

12. OTHER

Estimate Type: Budget
SNIArea: N/A

Approp. # 5870
Resp.Ctr.tf 044043
Dept.#57

ID#A0119

* Pending settlement of claim



1. PROGRAM: Sanitary Sewer System 2. PROJECT #/NAME: 22. 60" Brick Interceptor 699
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: CD 4; Zanker Road north of Agnews Hospital and

Fourth Street from U.S. Highway 101 to Commercial Street
5. DESCRIPTION: Construction of 72" and 84" diameter reinforced concrete PVC-lined pipe. Phase IB: Zanker Road from Agnews

State Hospital, 1.4 miles; Phase VIA: U.S. Highway 101 to Commercial Street, 0.9 miles.

6. JUSTIFICATION: Required to rehabilitate a structurally deficient brick sewer and provide capacity for maintenance.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Land Acquisition
Pre-Construction
Construction

TOTAL

Thru
00-01

75
535

16,138

16,748

2001-02
Approp.

9,212

9,212

2001-02
Est.

2,157

2,157

2002-03

641
18,325

18,966

2003-04

1,234

1,234

2004-05 2005-06 2006-07
5-Year
Total

641
19,559

20,200

Beyond
5-Year

Project
Total

75
3,333

35,697

39,105

8. FUNDING SOURCE SCHEDULE (OOO's)

Sanitary Sewer
Connection Fee
(540)

SS&UC Capital
Improvement Fund

(545)
TOTAL

5,322

11,426
16,748

9,212
9,212

2,157
2,157

18,966
18,966

1,234
1,234

20,200
20,200

5,322

33,783
39,105

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-91/91-92 CB

92-93 CB -
98-99 CB

06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.
10,442
avg:
18,480
32,572
35,426
33,527

Exp/Enc
186

subtotal:
6,288

10,213
61

2,157

18,905

11. PROJECT STATUS *

Element
Final Design

Contract Award
Construction

Comple
Initial
03/95
06/95
12/95

tion Date
Revised
05/03

06/03
04/04

12. OTHER

Estimate Type: Preliminary
SNIArea: N/A

Approp. # 4969

Resp. Ctr. # 33473, 79853, 105883
Dept. # 57

ID#A0682

* Revised completion dates are for Phase IB of the project.



1. PROGRAM: Sanitary Sewer System 2. PROJECT #/NAME: 24. Third Ward Area 700
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: CD 7 & 3; Third Ward Neighborhood

5. DESCRIPTION: Analysis and improvement of the sanitary sewer system within the Third Ward Neighborhood to meet current
capacity and condition standards.

6. JUSTIFICATION: Required due to structural deterioration of existing sewers.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction
Construction

TOTAL

8.

SS&UC Capital
Improvement Fund
(545)

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

230

230

2003-04

2,600

2,600

2004-05

150

150

2005-06 2006-07
5-Year
Total

230
2,750

2,980

FUNDING SOURCE SCHEDULE (OOO's)

230

230

2,600

2,600

150

150

2,980

2,980

Beyond
5-Year

Project
Total

230
2,750

2,980

2,980

2,980

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
06/03
09/03
12/04

lion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: University, Spartan/Keyes, Tully/Senter

Approp. # 4403
Dept. # 57

Resp. Ctr. # 122560, 122561, 122563,
122564, 122565, 122566
ID #80036



1. PROGRAM: Sanitary Sewer System 2. PROJECTS/NAME: 25. Trimble-Morrill Sewer 701
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: CD 4; Trimble Road from Zanker Road to Ringwood Avenue

5. DESCRIPTION: Rehabilitation of 24" diameter reinforced concrete pipe with art In-place liner. Phase 1: Trimble Road from Zanker
Road to McCarthy Blvd. 4,800 linear feet; Phase II: Trimble Road from McCarthy Blvd. to Ringwood Avenue.

6. JUSTIFICATION: Required due to structural deterioration caused by the effects of hydrogen sulfide gas.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction
Construction

TOTAL

Thru
00-01

47

•47

2001-02
Approp.

1,538

1,538

2001-02
Est.

148
1,390

1,538

2002-03
187

2,640

2,827

2003-04

342

342

2004-05 2005-06 2006-07
5-Year
Total

187

2,982

3,169

Beyond
5-Year

Project
Total

382
4,372

4,754

8. FUNDING SOURCE SCHEDULE (OOO's)

SS&UC Capital
Improvement Fund
(545)

TOTAL

47

47

1,538

1,538

1,538

1,538

2,827

2,827

342

342

3,169

3,169

4,754

4,754

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.
5,394
4,755

Exp/Enc
47

1,538

1,585

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple

Initial
12/01
03/02
10/02

lion Date
Revised
02/02
04/02
10/02

12. OTHER

Estimate Type: Budget
SNIArea: N/A

Approp. # 5729
Resp.Ctr.# 112863
Dept. # 57

ID#A0123

* Completion dates are for Phase I of the project.



1. PROGRAM: Sanitary Sewer System 2. PROJECT 3/NAME: 27. Flow Monitoring Program
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: City-wide

5. DESCRIPTION: Installation of permanent flow monitoring stations within the sanitary sewer collection system.

6. JUSTIFICATION: To isolate the sanitary sewer system for master planning, sewage flow diversions, and system analysis for the
collection system and the Water Pollution Control Plant.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Program Admin.
Equipment

TOTAL

Thru
00-01

977
1,430

2,407

2001-02
Approp.

200
3,022

3,222

2001-02
Est.

200
822

1,022

2002-03
500

2,200

2,700

2003-04
50

50

2004-05 2005-06 2006-07
5-Year
Total

550
2,200

2,750

Beyond
5-Year

Project
Total

1,727
4,452

6.179

8. FUNDING SOURCE SCHEDULE (OOO's)

Sanitary Sewer
Connection Fee
(540)

SS&UC Capital
Improvement Fund
(545)

TOTAL

2,247

160
2,407

2,840

382
3,222

640

382
1,022

2,700

2,700

50

50

2,750

2,750

5,637

542
6,179

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

702

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-90/90-91 CB

91-92CB-
94-95 CB

06-95/95-96 CB
06-96/96-97 CB
06-97/97-98 CB
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.
1,044

avg:

1,723
1,990
3,036
2,674
2,296
3,056
6,303
5,629

Exp/Enc
79

subtotal
310

466
644
263
481
129
35

1,022

3,429

11. PROJECT STATUS *

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: Program
SNIArea: N/A

Approp. # 4964
Dept.#57
ID#A0677

Resp. Ctr. # 1 22680, 1 22681 , 1 2271 0, 1 2271 1 ,
122720, 122721

* Installation to be completed by June 2004.



1. PROGRAM: Sanitary Sewer System 2. PROJECT #/NAME: 28. Geographic Information System (GIS) 703
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: City-wide

5. DESCRIPTION: Funds prorated contribution for staff and consultant support for the computerized Geographic Information
System (GIS), used for tracking, monitoring, accessing, analyzing, and managing Sanitary Sewer projects.

6. JUSTIFICATION: Ensures cost-effective, timely, and reliable delivery of Sanitary Program projects.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction

TOTAL

Thru
00-01

(A)

2001-02
Approp.

93

93

2001-02
Est. 2002-03

.126

126

2003-04
34

34

2004-05
35

35

2005-06
36

36

2006-07
37

37

5-Year
Total

268

268

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

Sanitary Sewer
Connection Fee
(540)

TOTAL (A)

93

93

126

126

34

34

35

35

36

36

37

37

268

268 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

0. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est.

•'!

Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNIArea: N/A

Approp. #4131
Resp. Ctr.# 110033
Dept. # 57

(A) This expenditure Is ongoing and requires an allocation of
funds each year.



1. PROGRAM: Sanitary Sewer System 2. PROJECT #/NAME: 29. Public Works Engineering Services Equipment 704
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: City-wide

5. DESCRIPTION: Purchase equipment necessary to perform quality assurance testing on materials used in sewer
rehabilitation projects.

6. JUSTIFICATION: To meet Department's ongoing Materials Testing Lab equipment replacement needs.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Equipment

TOTAL

Thru
00-01

(A)

2001-02
Approp.

108

108

2001-02
Est

108

108

2002-03
100

100

2003-04
31

31

2004-05
33

33

2005-06
35

35

2006-07
37

37

5-Year
Total

236

236

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

Sanitary Sewer
Connection Fee
(540)

TOTAL (A)

108

108

108

108

'100

100

31

31

33

33

35

35

37

37

236

236 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNIArea: N/A

Approp. #41 35
Resp.Ctr.# 109843
Dept. # 57

(A) This expenditure is ongoing and requires an allocation of
funds each year.



SANITARY SEWER SYSTEM 705
2003-2007 CAPITAL IMPROVEMENT PROGRAM

PROJECT DESCRIPTIONS

PROJECT COST (5 YEAR CIP) CONSTRUCTION START
PROJECT TOTAL PROJECT COST CONSTRUCTION FINISH

6. 84" RCP Interceptor 179,000 2008
6,400,000 2008

Rehabilitation of approximately 8,150 linear feet of 84" diameter reinforced concrete pipe with an in-place pipe
liner located on Zanker Road from Trimble Road to U.S. Highway 101.

13. Hobson-Walnut Area 1,250,000 2006
1,250,000 2006

Rehabilitation of approximately 5,000 linear feet of sanitary sewer mains located within an area bounded by Coleman
Avenue, Interstate 880 and the Guadalupe River.

23. 60" Reinforced Concrete Pipe 3,300,000 2006
3,300,000 2006

Rehabilitation of approximately 4,800 linear feet of 60" diameter reinforced concrete pipe with an in-place pipe
liner on Zanker Road from Trimble Road to Brokaw Road.

26. Willow-Union Trunk Sewer 3,753,000 2004
3,753,000 2005

Rehabilitation of approximately 7,600 linear feet of 24" diameter reinforced concrete pipe with an in-place liner
located on Bascom Avenue and Union Avenue from 500 linear feet north of Dry Creek Road to Camden
Avenue.



2002-2003
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CAPITAL BUDGET
CAPITAL IMPROVEMENT PROGRAM

SERVICE YARDS
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Adopted Source of Funds C1P History

Adopted Use of Funds

O Beginning Fund Balance

H Fees and Charges
H Surplus Yard Proceeds
H Bond Proceeds

D Construction

D Non-Construction

D Ending Fund Balance

$35,000 i
(Thousands)

$30,000 -

$25,000 -

Adopted Adopted Adopted Adopted Adopted
1999-2003 2000-2004 2001-2005 2002-2006 2003-2007

Service Yards



O n
2003-2007 CAPITAL IMPROVEMENT PROGRAM

SUNNYVALE

SERVICE YARDS

1
2
3
4
5

URBAN SERVICE AREA

CITY SERVICE YARDS

Mabury Yard
Main Yard
Central Yard
West Yard
South Yard



SERVICE YARDS 709

2003-2007 OVERVIEW

Introduction

City Service Yards house all the support shops that maintain City
vehicles, buildings, sanitary sewers, storm drains, streets, and related
facilities. The Service Yards Capital Program funds the construction
and capital improvements for these shops. The current Service Yards
include the Main Yard (at Sixth and Taylor Streets), the Mabury Yard
(on Mabury Road near Highway 101), the South Yard (at Monterey
Road and Skyway Drive), the West Yard (on Williams Road near
Lawrence Expressway), and the Central Service Yard (at Senter and
Phelan). The Adopted 2003-2007 Capital Improvement Program
(CIP) provides funding of $32.2 million, of which $22.1 million is
allocated in 2002-2003.

This program is part of the City Facilities and Equipment City
Service Area (CSA) and supports the following outcomes: Well-
Designed Facilities and Clean, Safe and Functional Facilities. The
operations housed in the Service Yards not only support Core
Services in City Facilities and Equipment CSA, but also
Transportation CSA, Environmental and Utility Services CSA,
Finance and Technology CSA, and Recreation & Cultural Services
CSA.

Sources of Funding

The Service Yards receives 8.78% of the City's Construction and
Conveyance Tax. Approximately 97% of this tax is derived from a
transfer tax imposed upon each transfer of real property with the
remaining 3% generated from a construction tax levied on most types
of construction. For the 2003-2007 CIP, it is assumed that
collections in this category will level off at $1,405,000 per year for

each year of the 5-year CIP. While these projections are consistent
with the projections included in the 2002-2006 Adopted CIP for
years 2002-2003 through 2005-2006, they represent a significant
decline from the actual peak collections in 2000-2001, which totaled
$2,777,000. This downward trend is anticipated to be the result of a
return to a more sustainable level of housing resale activity, although
still higher than the level experienced in the early 1990's.

In addition, based on prior Council action, the Service Yards are
projected to receive $5.3 million in proceeds from the sale of the
Main Yard and the Julian Stockton Warehouse and $10 million from
bond proceeds to support Phase II of the Central Service Yard
project.

Program Priorities and Objectives

The objective of the Service Yards Program is to maintain and
improve the existing conditions at the Service Yards by implementing
projects to reduce safety hazards, increase efficiencies, and provide
necessary equipment and materials for operations. In addition, a
significant allocation of resources in this program is being directed
towards improving the Central Service Yard and expanding its
existing capacity to accommodate services located in other facilities.

Program Highlights

Service Yards Study

A Service Yards Study is currendy being undertaken by an
independent consultant to evaluate all of the existing Service Yards'
capacity and utilization. The outcome of this study will have an



SERVICE YARDS 710

2003-2007 OVERVIEW

Ptogtam Highlights (Cont'd.)

impact on the future use of this capital program. Once the Service
Yards Study is completed, an overall strategic plan will be developed
for the optimum utilization of the Service Yards. Pending
completion of the study, funding for the Central Service Yard Phase
II build out project has been placed in a reserve ($21.2 million). In
addition, reserves for the South Yard ($465,000) and for the West
Yard ($1,039,000) have also been established. All of the previously
programmed projects for the South and West Yards have been
combined into these reserves pending the re-evaluation of Service
Yards needs, revised scope of work and updated cost estimates.
Projects programmed out of the reserve funds for the West and
South Yards will be prioritized based upon the findings and the
pknned utilization developed from the Service Yard Study.

Central Service Yard Roof Replacement

The Central Service Yard Roof project provides funds to remove and
replace the roof of Building A. The roof was not replaced during
Phase I of construction due to higher priorities. The condition
assessment rating for this facility will increase and staff is researching
the feasibility of installing solar panels on the new roof as a means to
achieve energy savings.

Mabury Yard Dispatch Services Upgrade

The Mabury Yard Dispatch Services Upgrade project will update the
software for the system utilized by Department of Transportation to
record, track, and process infrastructure maintenance service
requests. These requests are generated from citizens as well as from
routine preventative maintenance schedules. The new system will
improve tracking of the current inventory maintenance history and
scheduling of maintenance/repairs as well as improve data
compilation and report generation. It is anticipated that the project
will be completed in 2002-2003.

Operating Budget Impact

There are no additional maintenance and operating costs associated
with the projects in the Adopted 2003-2007 CIP.

Changes to the Proposed Capital Improvement Program

During the June budget hearings, the City Council approved the
rebudgeting of unexpended funds for seven projects totaling
$924,000.



SERVICE YARDS 711
2003-2007 OVERVIEW

2002-2003 ENGINEERING, INSPECTION AND CONTINGENCY COSTS

.••1
Project Responsibility Amount

Project Name ID# Dept. Fund Approp. Center ($)

Central Service Yard Generator A2203 59 395 6862 114743 20,000



SERVICE YARDS
SOURCE AND USE OF FUNDS SUMMARY

712

SOURCE OF FUNDS

CONSTRUCTION & CONVEYANCE
TAX FUND (395)

Beginning Fund Balance
Reserve for Encumbrances
Construction and Conveyance Tax
Proceeds from Sale of Surplus Property

Estimated
2001-02

9,823,600
166,068

1,580,000

2002-03

9,716,668

1,405,000
750,000

2003-04 2004-05

3,174,668 1,441,668

1,405,000 1,405,000
4,500,000

5- YEAR
2005-06 2006-07 TOTAL

1,094,668 853,668 9,716,668 *

1,405,000 1,405,000 7,025,000
5,250,000

Total Construction and Conveyance Tax Fund

CENTRAL SERVICE YARD ACQUISITION AND
DEVELOPMENT FUND (463)

Beginning Fund Balance
Reserve for Encumbrances
Bond Proceeds

Total Central Service Yard Acquisition and
Development Fund

11,569,668 11,871,668 9,079,668 2,846,668 2,499,668 2,258,668 21,991,668 *

241,279 241,525
1,246

10,000,000

41,525 41,525 41,525 41,525 241,525

10,000,000

242,525 10,241,525 41,525 41,525 41,525 41,525 10,241,525 *

TOTAL SOURCE OF FUNDS 11.812,193 22.113,193 9.121.193 2,888.193 2,541.193 2,300.193 32,233,193 *

The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



SERVICE YARDS
SOURCE AND USE OF FUNDS SUMMARY

713

USE OF FUNDS

Construction Projects

Central Service Yard Generator
Central Service Yard Improvements-GS
Central Service Yard Improvements-PW
Tuers Yard Relocation
1 . Central Service Yard Phase II Design
2. Central Service Yard Roof Replacement
3. Mabury Service Yard - Portable Building
4. Maybury Yard Dispatch Services Upgrade
5. Roof Replacement, Painting and

Supplemental Needs
6. Service Yards Equipment
7. Underground Fuel Tank Renovation/Replacement

Total Construction

Non-Construction

Budget Office Capital Program Staff
Building Maintenance System
CIP Action Team
Debt Service on Phase II Bonds
Information Technology Staff
Infrastructure Management System
8. Union Pacific Railroad Property Lease
9. Reserve for Central Service Yard Phase II
10. Reserve for Main Yard Demolition
1 1 . Reserve for South Yard

Estimated
2001-02

261,000
27,000
17,000
1,000

342,000

82,000
16,000

643,000
298,000
72,000

1,759,000

21,000
25,000
14,000

20,000
15,000

2002-03

20,000

390,000
546,000
80,000

134,000

550,000
300,000
50,000

2,070,000

19,000

51,000

6,000
35,000
16,000

16,700,000

2003-04

400,000
150,000
50,000

600,000

20,000

54,000
900,000

6,000
37,000
17,000

4,500,000

465,000

2004-05

400,000
150,000
50,000

600,000

21,000

56,000
900,000

6,000
39,000
17,000

113,000

2005-06

400,000
150,000
50,000

600,000

22,000

59,000
900,000

6,000
41,000
18,000

2006-07

400,000
150,000
50,000

600,000

23,000

62,000
900,000

6,000
43,000
18,000

5-YEAR
TOTAL

20,000

390,000
546,000
80,000

134,000

2,150,000
900,000
250,000

4,470,000

105,000

282,000
3,600,000

30,000
195,000
86,000

21,200,000
113,000
465,000



SERVICE YARDS
SOURCE AND USE OF FUNDS SUMMARY
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USE OF FUNDS (CONT'D.)

Non-Construction (Corny.)

12. Reserve for West Yard

Total Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

Estimated
2001-02

95,000

9,958,193

11,812,193

2002-03

16,827,000

3,216,193

22,113,193

2003-04

1,039,000

7,038,000

1,483,193

9,121,193

2004-05 2005-06 2006-07

1 , 1 52,000 1 ,046,000 1 ,052,000

1,136,193 895,193 648,193

2,888,193 2,541,193 2,300,193

5- YEAR
TOTAL

1,039,000

27,115,000

648,193 *

32,233,193 *

The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.
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PROJECT DESCRIPTION

TOTAL RESOURCES

USE OF FUNDS

Construction Projects

Centra! Service Yard Generator
1 . Central Service Yard Phase II Design
2. Central Service Yard Roof Replacement
3. Mabury Service Yard - Portable Building
4. Mabury Service Yard Dispatch Services Upgrade
5. Roof Replacement, Painting and

Supplemental Needs
6. Service Yards Equipment
7. Underground Fuel Tank Renovation/Replacement

Total Construction

Non-Construction

Budget Office Capital Program Staff
CIP Action Team
Information Technology Staff
Infrastructure Management System
8. Union Pacific Railroad Property Lease
9. Reserve for Central Service Yard Phase II

Total Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

CONSTRUCTION ACQUISITION AND
AND CONVEYANCE DEVELOPMENT

TAX FUND FUND
(395) (463)

11,871,668 10,241,525

20,000
390,000
546,000
80,000

134,000

550,000
300,000
50,000

2,070,000

19,000
51,000
6,000

35,000
16,000

6,500,000 10,200,000

6,627,000 10,200,000

3,174,668 41,525

11,871,668 .10,241,525

TOTAL

22,113,193

20,000
390,000
546,000
80,000

134,000

550,000
300,000
50,000

t

2,070,000

19,000
51,000
6,000

35,000
16,000

16,700,000

16,827,000

3,216,193

22,113,193



1 . PROGRAM: Service Yards 2. PROJECT WNAME: 1 . Central Service Yard Phase II Design 716
3. DEPT/CSA: General Services/City Facilities & Equipment 4. LOCATION: CD 7; 1661 Senter Road

5. DESCRIPTION: Design of Phase II of Improvements at the Central Service Yard.

6. JUSTIFICATION: Necessary to complete the build out of the Central Service Yard.

CSA Outcome: Clean, Safe and Functional Facilities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design

TOTAL

8.

Service Yards
Constr./Convey.
Tax Fund (395)

TOTAL

Thru
00-01

853

853

2001-02

Approp.
732

732

2001-02
Est.

342

342

2002-03
390

390

2003-04 2004-05 2005-06 2006-07
5-Year
Total

390

390

Beyond
5-Year

Project
Total

1,585

1,585

FUNDING SOURCE SCHEDULE (OOO's)

853

853

732

732

342

342

390

390

390

390

1,585

1,585

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
02-98/25781
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.
1,585
1,585
1,585
1,585

Exp/Enc
83

304
466
342

1,195

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial

06/2000

tion Date
Revised

*

12. OTHER

Estimate Type: N/A
SNIArea: N/A

"To be determined pending completion of the Service
Yards Study



1 . PROGRAM: Service Yards 2. PROJECT */NAME: 2. Central Service Yard Roof Replacement 717
3. DEPT/CSA: General Services/City Facilities & Equipment 4. LOCATION: CD 7; 1661 SenterRoad

5. DESCRIPTION: Allocates funds to remove and replace roof sections at the Central Service Yard that were not replaced during Phase I
of construction.

6. JUSTIFICATION: Necessary to enhance the quality of the facility by replacing a major component of the infrastructure. It is anticipated
that these Improvements will reduce the number of service calls during the rainy season. Condition assessment will
increase from 2.0 to 5.0 for this component.

CSA Outcome : Clean, Safe and Functional Facilities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

82
464

546

2003-04 2004-05 2005-06 2006-07
5-Year
Total

82
464

546

Beyond
5-Year

Project
Total

82
464

546

8. FUNDING SOURCE SCHEDULE (OOO's)

Service Yards
Constr./Convey.
Tax Fund (395)

TOTAL

546

546

546

546

546

546

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval

Cost
Est. ExpEnc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
04/03
06/03
09/03

tlon Date
Revised

12. OTHER

Estimate Type: Budget
SNIArea: N/A



1. PROGRAM: Service Yards 2. PROJECT WNAME: 3. Mabury Service Yard - Portable Building 718
3. DEFT/CSA: General Services/City Facilities & Equipment 4. LOCATION: CD 4; 1404 Mabury Road

5. DESCRIPTION: Allocates funds to Improve the deteriorated portable building used for the Alternate
Work Program.

6. JUSTIFICATION: Necessaty to ensure continued operation of the Alternate Work Program and prevent any accidents due to
the structural failure of the building.

CSA Outcome : Clean, Safe and Functional Facilities

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements

Construction

TOTAL

Thru
00-01

8

8

2001-02
Approp.

162

162

2001-02
Est.

82

82

2002-03

80

80

2003-04 2004-05 2005-06 2006-07
5-Year
Total

80

80

Beyond
5-Year

Project
Total

170

170

8. FUNDING SOURCE SCHEDULE (OOO's)

Service Yards
Constr./Convey.
Tax Fund (395)

TOTAL

8

8

162

162

62

82

80

80

80

80

170

170

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
02-01/26297
06-01/01-02 CB

Cost
Est.

70
170
170

Exp/Enc

8
82

90

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
10/01
01/02
06/02

tion Date
Revised

10/02

12. OTHER

Estimate Type: Budget
SNIArea: N/A



1 . PROGRAM; Service Yards 2. PROJECT #/NAME: 4. Mabury Yard Dispatch Services Upgrade 719
3. DEPT/CSA: General Services/City Facilities & Equipment 4. LOCATION: CD 4; 1404 Mabury Road

5. DESCRIPTION: Consolidate and modernize the Mabury Service Yard's dispatch services through the use of new communication
and computer equipment, software, and modification to the dispatch facility workspace.

6. JUSTIFICATION: Necessary to expand service delivery capabilities, maximize the use of new technology, improve customer
satisfaction, and coordinate integration with the city-wide call center effort.

CSA Outcome : Clean, Safe and Functional Facilities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements

Construction

TOTAL

Thru
00-01

2001-02
Approp.

150

150

2001-02
Est.

16

16

2002-03

134

134

2003-04 2004-05 2005-06 2006-07
5-Year
Total

134

134

Beyond
5-Year

Project
Total

150

150

8. FUNDING SOURCE SCHEDULE (OOO's)

Service Yards
Constr/Convey.
Tax Fund (395)

TOTAL

150

150

16

16

134

134

134

134

150

150

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

0. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB
10-01/26492

Cost
Est.

140
150

Exp/Enc

16

16

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
01/02
03/02

tion Date
Revised

01/03
03/03

12. OTHER

Estimate Type: Budget
SNIArea: N/A



1. PROGRAM: Service Yards 2. PROJECT #/NAME: 5. Roof Replacement, Painting and Supplemental Needs 720
3. PEPT/CSA: General Services/City Facilities & Equipment 4. LOCATION: All City Service Yards

5. DESCRIPTION: Allocates funds for emergency repairs and miscellaneous projects such as parking site improvements
and repaying, roof repair and replacement, and painting.

6. JUSTIFICATION: Necessary repairs and minor improvements needed to maintain facilities and provide for the health and safety of
City employees.

CSA Outcome : Clean, Safe and Functional Facilities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction
Construction

TOTAL

Thru
00-01

(A)

2001-02
Approp.

80
713

793

2001-02
Est.

80
563

643

2002-03
80

470

550

2003-04
60

340

400

2004-05
60

340

400

2005-06
60

340

400

2006-07
60

340

400

5-Year
Total

320
1,830

2,150

8. FUNDING SOURCE SCHEDULE (OOO'S)

Service Yards
Constr./Convey.
Tax Fund (395)

TOTAL (A)

793

793

643

643

550

550

400

400

400

400

400

400

400

400

2,150

2,150

Beyond
5-Year

(A)

Project
Total

(A)

(A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est.

(A)

Exp/Enc

1 1 . PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNIArea: N/A

Approp # 4276; Dept. #59

(A) This expenditure is ongoing and requires
an allocation of funds each year.



1. PROGRAM: Service Yards 2. PROJECT #/NAME: 6. Service Yards Eaulpment 771
3. DEPT/CSA: General Services/Citv Facilities & Equipment 4. LOCATION: All City Service Yards

5. DESCRIPTION: Funds the ourchase of shop eauioment indudina: lifts, stands, overhead reels, air systems, and computer hardware.

6. JUSTIFICATION: To replace equipment and modernize shoo facilities for efficient operations.

CSA Outcome : Clean, Safe and Functional Facilities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Equipment

TOTAL

Thru
00-01

(A)

2001-02
Approp.

448

448

2001-02
Est.

298

298

2002-03
300

300

2003-04
150

150

2004-05
150

150

2005-06
150

150

2006-07
150

150

5-Year
Total

900

900

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

Service Yards
Constr./Convey.
Tax Fund (395)

TOTAL (A)

448

448

298

298

300

300

150

150

150

150

150

150

150

150

900

900 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNIArea: N/A

Approp #6088; Dept. #59

(A) This expenditure is ongoing and requires
an allocation of funds each year.



1. PROGRAM: Service Yards 2. PROJECT 3/NAME: 7. Underground Fuel Tank Renovation/Replacement 722
3. DEPT/CSA: General Services/City Facilities & Equipment 4. LOCATION: All City Service Yards

5. DESCRIPTION: Allocates funds for Inventory and development of a monitoring system for the fuel tanks in the service yards and
for the removal and/or replacement of leaking fuel tanks and necessary soil cleanup. Costs for replacement

and soil cleanup will vary depending on the extent of fuel leakage.

6. JUSTIFICATION: For safety and to comply with the Hazardous Materials Storage Permit Ordinance No. 21334.

CSA Outcome : Clean, Safe and Functional Facilities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction
Construction

TOTAL

Thru
00-01

(A)

2001-02
Approp.

72

72

2001-02
Est.

72

72

2002-03
50

50

2003-04
50

50

2004-05
50

50

2005-06
50

50

2006-07
50

50

5-Year
Total

250

250

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

Service Yards
Constr./Convey.
Tax Fund (395)

TOTAL (A)

72

72

72

72

50

50

50

50

50

50

50

50

50

50

250

250 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service

Maintenance
Program
Cost Offsets

NET IMPACT

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS (A)

Element

Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNIArea: N/A

Approp #4275; Dept.#59

(A) This expenditure is ongoing and requires
an allocation of funds each year.



1. PROGRAM: Service Yards 2. PROJECTS/NAME: 8. Union Pacific Railroad Property Lease 723
3. DEPT/CSA: General Services/City Facilities & Equipment 4. LOCATION: CD 5; 1404 Mabury Road

5. DESCRIPTION: Allocates funds to lease space owned by Union Pacific Railroad that is adjacent to the Mabury Service Yard.

6. JUSTIFICATION: Necessary to provide critical parking and storage for Mabury Yard operations.

CSA Outcome : Clean, Safe and Functional Facilities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Lease Costs

TOTAL

Thru
00-01

(A>

2001-02
Approp.

15

15

2001-02
Est.

15

15

2002-03
16

16

2003-04

17

17

2004-05
17

17

2005-06
18

18

2006-07

18

18

5-Year
Total

86

86

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

Service Yards
Constt/Convey.
Tax Fund (395)

TOTAL (A)

15

15

15

15

' 16

16

17

17

17

17

18

18

18

18

86

86 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

1 1 . PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A

SNIArea: N/A

Approp #491 3

(A) This expenditure is ongoing and requires
an allocation of funds each year.



1. PROGRAM: Service Yards 2. PROJECT #/NAME: 9. Reserve for Central Service Yard Phase II 724
3. DEPT/CSA: General Services/City Facilities & Equipment 4. LOCATION: CD 7; 1661 Senter Road

5. DESCRIPTION: Establishes a reserve for Phase II of improvements at the Central Service Yard.

6. JUSTIFICATION: Reserve has been set up pending completion of the Service Yards Study.

CSA Outcome : Clean, Safe and Functional Facilities

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Reserve

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

16,700

16,700

2003-04
4,500

4,500

2004-05 2005-06 2006-07
5-Year
Total
21,200

21,200

Beyond
5-Year

Project
Total
21,200

21,200

8. FUNDING SOURCE SCHEDULE (OOO's)

Service Yards
Constr./Convey.
Tax Fund (395)

Service Yards
Acquisition/Develop
Fund (463)

TOTAL

6,500

10,200
16,700

4,500

4,500

11,000

10,200
21,200

11,000

10,200
21,200

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element Date/Document
Original Approval

Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS N/A

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNIArea: N/A



SERVICE YARDS
2003-2007 CAPITAL IMPROVEMENTS PROGRAM

725

PROJECT

10. Reserve for Main Yard Demolition

PROJECT DESCRIPTIONS

PROJECT COST (5 YEAR CIP)
TOTAL PROJECT COST

113,000
N/A

Reserve funds for building removal to take place once a use is approved for the Main Service Yard.

CONSTRUCTION START
CONSTRUCTION FINISH

N/A
N/A

11. Reserve for South Yard 465,000 N/A
N/A N/A

Reserve funds for improvements to take place once the Service Yards Study is completed and the scope of work and cost estimates are
finalized.

12. Reserve for West Yard 1,039,000 N/A
N/A N/A

Reserve funds for improvements to take place once the Service Yards Study is completed and the scope of work and cost estimates are
finalized.
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Adopted Source of Funds CIP History

Adopted Use of Funds

D Beginning Fund Balance

B Fees and Charges

H Loans & Transfers

• Miscellaneous

D Construction

D Non-Construction

• Ending Fund Balance

$45,000
(Thousands)

$40.000

$20,000

$15,000 -

Adopted Adopted Adopted Adopted Adopted
1999-2003 2000-2004 2001-2005 2002-2006 2003-2007

Storm Sewer System



2003-2007 CAPITAL IMPROVEMENT PROGRAM

SUNNYVALE

STORM SEWER
SYSTEM

NORTHERN SAN JOSE

URBAN SERVICE AREA

— APPROXIMATE PROJECT LOCATION

A RINCON STORM SYSTEM IMPROVEMENTS
PHASE II



STORM SEWER SYSTEM 729

2003-2007 OVERVIEW

Introduction

The purpose of the Storm Sewer System is to collect storm water
separate from the Sanitary Sewer System, assure through best
practices the quality of the runoff, and convey it to nearby creeks and
rivers. Most of the water flows northward to die Guadalupe River or
Coyote Creek. The Adopted 2003-2007 Capital Improvement
Program (CIP) provides funding of $8.6 million, of which $3.4
million is allocated in 2002-2003.

This program is part of the Environmental and Utility Services City
Service Area (CSA) and supports the following outcomes: Reliable
Utility Infrastructure and Healthy Streams, Rivers, Marsh, and Bay.

Sources of Funding

Revenue for the Adopted 2003-2007 CIP is derived from two
sources: transfers from the Storm Sewer Operating Fund ($4.9
million) and Storm Drainage Fees ($1.7 million).

The Storm Sewer Operating Fund provides funding for capital
improvement projects, street sweeping, storm system maintenance,
the Storm Drain Management System (SDMS), and the federally
mandated Non-Point Source Pollution Control Program through
Storm Sewer Use charges. These charges are assessed annually on
properties and collected with the property taxes. A portion of this
revenue is transferred to the Storm Sewer Capital Fund to support
capital projects.

Due to funding constraints in the Storm Sewer Operating Fund, the
amount available for capital expenditures has been falling for several

years. For example, a reduction of $5,250,000 in transfers from the
Storm Sewer Operating Fund was required in the 2002-2006 CIP as
compared to the 2001-2005 CIP. This reduction was in addition to
the reduction of $6,100,000 in 2001-2005 CIP to accommodate the
Storm Sewer Rate Restructure approved by the Council in 1999. The
total transfers from the Storm Sewer Operating Fund in the Adopted
2003-2007 5-year CIP would total only $750,000 without a rate
increase.

To ensure the continued fiscal health of the overall storm sewer
system and to reestablish a modest capital program, annual Storm
Sewer Use rate increases of approximately 4% to 4.5% for three years
was approved by the City Council in June 2002. These increases
allow the allocation of an additional $4.1 million from the Storm
Sewer Operating Fund to support capital projects and brings the total
amount of transfers included in the Adopted CIP to $4.9 million.

The Storm Drainage Fee is charged as a connection fee to the
owner/developer of any project that will discharge storm water,
surface water, or ground water runoff into the City's storm drainage
system. Collections from this fee have been significantly impacted by
the general economic downturn. Revenues are projected to total $1.7
million over the five years of the 2003-2007 CIP, which is $507,000
less than the 2002-2006 estimates. These projections reflect an
anticipated slowdown of development activities in future years that
are subject to this fee.

Program Priorities and Objectives

In accordance with the City's General Plan, the goal of the Storm
Sewer System Program is to reduce the risk of drainage-related



STORM SEWER SYSTEM 730

2003-2007 OVERVIEW

Progfam Priorities and Objectives (Cont*d.)

surface damage and to protect the quality of storm water runoff.
This complies with the municipal storm sewer discharge permit
issued to the City by the Regional Water Quality Control Board
under the regulations mandated by the Environmental Protection
Agency. The City of San Jose is responsible for constructing, as
budgets and City Council priorities permit, facilities for conveying
surface runoff in the City's Urban Service Area to adjacent stream
channels. Construction of flood control facilities and the
modification and maintenance of stream channels is the responsibility
of the Santa Clara Valley Water District and the U.S. Army Corps of
Engineers.

The existing storm sewer system is approximately 900 miles long
within the urban service boundary. San Jose's Storm Sewer System
capacity in most areas can accommodate a three-year storm event.
However, there are certain areas in which the storm system has a
one-year storm capacity or less.

Storm sewer systems in newly developed areas are primarily
constructed by the developers as a condition of development. The
Capital Improvement Program provides for projects in developed
areas to enhance existing capacity and improve operations and
maintenance.

Program Highlights

With the approval of the Storm rate increases, a modest capital
program will be restored. The projects added to this Adopted CIP,

as a result of these increases, include the Willow Glen-Guadalupe
Phase II project ($2.2 million) and a series of minor neighborhood
storm drain improvements ($1.9 million). All of these projects will
include the installation of technology and infrastructure that is
designed to improve the water quality of the runoff.

Willow Glen — Guadalupe Phase II

• Phase I, located along Willow Glen Way, Lincoln, Nevada,
Mildred Avenues, and the outfall at the Guadalupe River was
completed in 1999.

• Phases IIA and Phase IIB, located west of Lincoln Avenue,
between Pine, Nevada, Glenwood and Mildred Avenues, are
scheduled for completion in February 2004 and February
2005 respectively.

The Phase IIA and IIB projects consist of the installation and
rehabilitation of existing storm drainage pipe as well as the water
quality devices described above. These improvements will also help
alleviate recurring drainage problems in the area.

Minor Neighborhood Storm Drain Improvements

Various neighborhood storm drain improvement projects will be
completed throughout the City. These projects include new inlet and
lateral construction as well as the reestablishment of flow-lines that
will provide relief for minor drainage problems and address water
quality issues. To address these needs, $1.9 million is allocated as
part of this Adopted Budget.
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2003-2007 OVERVIEW

Program Highlights (Cont'd.)

Rincon Storm System Improvements Phase II

Even though it is entirely funded by the Redevelopment Agency, the
Rincon Storm System Improvements Phase II project continues to
be displayed for information purposes as part of the Storm Sewer
Capital Program. The Redevelopment Agency has budgeted a total
of $23,965,000 over a four-year period for the construction of storm
sewer improvements in the North San Jose - Rincon De Los Esteros
project area, including the Rincon Storm System Improvements.
This project consists of a pump station and major pipeline
improvements to alleviate recurring drainage problems experienced
in the area bounded by Guadalupe River and Coyote Creek between
Highway 101 and Montague Expressway. These improvements were
recommended in the Rincon De Los Esteros Storm Drain Master
Plan, which was completed in January 19?9. However, the current
project estimates indicate that additional funding is needed to
construct the project as originally scoped/ The Redevelopment
Agency has been informed about the funding deficiency and will
communicate with the Public Works Department when plans for
addressing the deficiency have been made.

Storm Drainage Needs

Though the adopted Storm rate increase will allow the City to again
begin addressing some of the City's storm sewer needs, numerous

outstanding needs still remain. In order to fully meet city-wide
neighborhood drainage needs, additional investments in average and
major new storm drainage improvement projects will be necessary.
These projects are generally valued at more than $2,000,000 per
project. Examples of such projects include: new and rehabilitated
Storm lines in the Gardner/Atlanta neighborhood, storm drain
system improvements in the Rock Spring neighborhood, installation
of storm lines in the Julian - Guadalupe drainage basin, and storm
drain improvements in the Albany - Kiely neighborhood.

Operating Budget Impact

Maintenance on the City's Storm Sewer System is performed by the
Department of Transportation. There are no additional maintenance
and operating costs expected to be associated with the projects in the
Adopted 2003-2007 CIP.

Changes to the Proposed Capital Improvement Program

During the June budget hearings, the City Council approved the
rebudgeting of $256,000 of unexpended funds for two projects.
These include funds for the Guadalupe River Park Outfalls
($250,000) project due to the delay in the execution of an agreement
and Public Works Equipment Maintenance and Replacement
($6,000). In addition, the Beginning and Ending Fund Balances were
increased by $43,000 to reflect lower than anticipated 2001-2002
expenditures associated with vehicle replacement.



STORM SEWER
2003-2007 OVERVIEW

2002-2003 ENGINEERING, INSPECTION AND CONTINGENCY COSTS

Project Name

Nightingale/Redbird

Project
ID#

A1902

Dept.

57

Responsibility
Fund Approp. Center

413 4487 115443

Amount
($)

100,000
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SOURCE OF FUNDS

STORM DRAINAGE FEE FUND (413)

Beginning Fund Balance
Reserve For Encumbrances
Storm Drainage Fee on Development
Joint Participation With City of Cupertino

Total Storm Drainage Fee Fund

REDEVELOPMENT AGENCY

Rincon Storm System Improvements (450)**

Total Redevelopment Agency

STORM SEWER CAPITAL FUND (469)

Beginning Fund Balance
Reserve For Encumbrances
Interest
Transfer from Storm Sewer Operating Fund (446)

Total Storm Sewer Capital Fund

TOTAL SOURCE OF FUNDS

Estimated
2001-02

1,227,233
182,050
350,000

4,000

1,763,283

1,222,000

1,222,000

2,512,701
2,010,825

160,000
1,700,000

6,383,526

9.368.809

2002-03

70,283

351,000
4.000

425,283

1,661,526

70,000
1,250,000

2,981,526

3.406.809

2003-04

179,283

367,000
4,000

550,283

1,679,526

95,000
1,000,000

2,774,526

3.324.809

2004-05

102,283

350,000
4,000

456,283

1,171,526

65,000
1,000.000

2,236,526

2.692.809

2005-06

66,283

316,000
4.000

386,283

592,526

40,000
1,000,000

1,632.526

2,018.809

2006-07

15,283

314,000
4,000

333,283

103,526

3,000
600,000

706,526

1.039.809

5-YEAR
TOTAL

.••I

70,283 *

1,698,000
20,000

1,788.283 *

1,661,526 *

273,000
4,850,000

6,784,526 *

8.572.809 *

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through 2005-06 Ending
Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.

** The Redevelopment Agency has allocated $1.222 million in 2001-02 and $23.1 million in 2002-03.



STORM SEWER SYSTEM
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,

USE OF FUNDS

Construction Projects

Guadalupe River Park
Nightingale/Redbird
Old Oakland Road
Padres-Guadalupe
Radio Street Storm Improvement
Redmond/Firefly
Rincon Pump Station
Sophist Drive
Willow Glen-Guadalupe Phase 1
1 . Guadalupe River Park Outfalls
2. Minor Neighborhood Storm Drain Improvemts.
3. Miscellaneous Projects
4. Rincon Storm System Improvmnts Phase II**
5. Willow Glen-Guadalupe Phase II
Total Construction

Non-Construction

Flow Monitoring System
Geographic Information System (GIS)
IDTS-IMS/GIS Conversion
Storm Drain Database
6. Master Planning

Estimated
2001-02 2002-03 2003-04 2004-05 2005-06

11,000
1,605,000 100,000
1,940,000

29,000
110,000
850,000
97.000
31,000
5,000

250,000
100,000 100,000 100,000 1,000,000

885,000 412,000 450,000 412,000 350,000
1,222,000

200,000 1,000,000 1,000,000
6,785,000 1,062,000 1,550,000 1,512,000 1,350,000

',

9,000
30,000
85,000
50,000

238,000 169,000 175,000 182,000 193,000

5-YEAR
2006-07 TOTAL

100,000

250,000
600,000 1,900,000
100,000 1,724,000

2,200,000
700,000 6,174,000

719,000

"The Redevelopment Agency has allocated $1.222 million in 2001-02 and $23.1 million in 2002-03.
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USE OF FUNDS (CONT'D.)

Non-Construction (Cont'd.)

7. Preliminary Engineering
8. Program Management
Budget Office Capital Program Staff
CIP Action Team
Information Technology Staff
Fee Administration
Public Works Equipment Maintenance

and Replacement
Public Works Recruitment, Training

and Development
Public Works Vehicle Replacement

Total Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

Estimated
2001-02

150,000
157,000
29,000
12,000
22,000
16,000

40,000

14,000

852,000

1,731,809

9.368.809

2002-03

80,000
138,000
30,000
26,000
11,000
14,000

8,000

10,000

486,000

1,858,809

3.406.809

2003-04

84,000
144,000
32,000
28,000
12,000
14,000

2,000

10,000

501,000

1,273,809

3.324.809

2004-05

89,000
150,000
33.000
29,000
12,000
14,000

3,000

10,000

522,000

658,809

_2169218Q9_

2005-06

93,000
157.000
35,000
31,000
13,000
14,000

3,000

11,000

550,000

118,809

2.018.809

2006-07

60.000
90,000
36,000
31,000
13,000
14,000

4,000

11,000

259,000

80,809

1.039.809

5-YEAR
TOTAL

406,000
679,000
166,000
145,000
61,000
70,000

20,000

52,000

2,318,000

80,809 *

....8.572.809 *

The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through 2005-06 Ending
Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.
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STORM DRAINAGE
FEE FUND

PROJECT DESCRIPTION

TOTAL RESOURCES

USE OF FUNDS

Construction Projects

Nightingale/Redbird (EIC)
1 . Guadalupe River Park Outfalls
2. Minor Neighborhood Storm Drain Improvements
3. Miscellaneous Projects
5. Willow Glen-Guadalupe, Phase HA
Total Construction

Non-Construction

6. Master Planning
7. Preliminary Engineering
8. Program Management
Budget Office Capital Program Staff
CIP Action Team
Information Technology Staff
Fee Administration
Public Works Equipment Maintenance

and Replacement
Public Works Recruitment, Training,

and Development
Total Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

(413)

425,283

200,000

200,000

12,000
10,000

14,000

10,000
46,000

179,283

425,283

STORM SEWER
CAPITAL FUND

(469)

2,981,526

100,000
250,000
100,000
212,000
200,000
862,000

169,000
80,000

138,000
18,000
16,000
11,000

8.000

440,000

1,679,526

2,981,526

TOTAL

3,406,809

100,000
250,000
100,000
412,000
200,000

1,062,000

169,000
80,000

138,000
30,000
26,000
11,000
14,000

8,000

10,000
486,000

1,858,809

3,406,809



n
1. PROGRAM: Storm Sewer System 2. PROJECT */NAME: LGuadalupe River Park Outfalls 737
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: City-wide

5. DESCRIPTION: Provide funding to pay the United States Army Corps of Engineers and the Santa Clara Valley Water District to
upgrade existing City outfalls in conjunction with Guadalupe River Flood Control project. The project will also fund
staff support to coordinate the replacement and inspection of the affected outfalls.

6. JUSTIFICATION: To improve the capacity of the current storm drain outfalls in order to alleviate local zed drainage problems.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction
Construction

TOTAL

Thru
00-01

2001-02
Approp.

100
150

250

2001-02
Est. 2002-03

100
150

250

2003-04 2004-05 2005-06 2006-07
5-Year
Total

100
150

250

Beyond
5-Year

Project
Total

100
150

250

8. FUNDING SOURCE SCHEDULE (OOO's)

Storm Sewer
Capital Fund (469)

Storm Drainage

Fee Fund (413)

TOTAL

250

250

250

250

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program

Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

250

250

N/A
N/A
N/A
N/A

N/A

250

250

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

250
Exp/Enc

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple
Initial
N/A
N/A
N/A

[ion Date
Revised

t
12. OTHER

Estimate Type: Budget Estimate
SNI Area: N/A

Approp. # 4031
ID#A2243

Dept. # 57 Resp. Ctr. #1 16833

* This is an ongoing Santa Clara Valley Water
District Flood Control project. The Flood Control
project started in 1992 and Is expected to be
completed In 2005.



1 . PROGRAM: Storm Sewer System 2. PROJECT WNAME: 2. Minor Neighborhood Storm Drain Improvements 738
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: City-wide

5. DESCRIPTION: Minor storm drain projects, such as new inlet and lateral construction and reestablishing flow-lines in various
neighborhoods.

6. JUSTIFICATION: To provide relief for minor drainage problems in neighborhood streets and improve water quality in the runoff
conducted by the system.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction
Construction

TOTAL

8.

Storm Sewer
Capital Fund (469)

Storm Drainage
Fee Fund (413)

TOTAL

Thru
00-01

(A)

(A)

2001-02
Approp.

(A)

(A)

2001-02
Est. 2002-03

25
75

100

2003-04
25
75

100

2004-05
25
75

100

2005-06
200
800

1,000

FUNDING SOURCE SCHEDULE (OOO's)

100

100

100

100

100

100

1,000

1,000

2006-07
150
450

600

5-Year
Total

425
1,475

1,900

Beyond
5-Year

(A)

Project
Total

(A)

600

600

1,900

1,900 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

1 1 . PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: City-wide

Approp. # 4483

Dept.# 57

(A) This expenditure is ongoing and requires an allocation of
funds each year.



1. PROGRAM: Storm Sewer System 2. PROJECT 3/NAME: 3. Miscellaneous Projects 739

3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: City-wide

5. DESCRIPTION: Unscheduled construction and engineering projects to be funded as needed. Includes
participation in cooperative projects with other agencies in support of the storm sewer system.

6. JUSTIFICATION: Provides engineering and construction for unanticipated projects necessary to ensure public
health and safety.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

8.

Storm Sewer
Capital Fund (469)

Storm Drainage
Fee Fund (413)

TOTAL

9.

Debt Service
Maintenance
Program

Cost Offsets

NET IMPACT

Thru
00-01

(A)

2001-02
Approp.

885

896

2001-02
Est.

885

885

2002-03
412

412

2003-04
450

450

2004-05
412

412

2005-06
350

350

2006-07
100

100

5-Year
Total

1,724

1,724

Beyond
5-Year

(A)

Project
Total

(A)

FUNDING SOURCE SCHEDULE (OOO's)

W

885

896

885

885

212

200

412

50

400

450

70

342

412

30

320

350

ANNUAL OPERATING BUDGET IMPACT (OOO's)

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A

N/A

N/A

100

100

362

1,362

1,724

NONE

N/A
N/A
N/A

N/A

N/A

(A)

N/A
N/A
N/A
N/A

N/A

(A)

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est.

(A)

Exp/Enc

1 1 . PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 4287

Dept. # 57

(A) This expenditure is ongoing and requires an allocation of
funds each year.



1. PROGRAM: Storm Sewer System 2. PROJECTS/NAME: 4. Rlncon Storm System Improvements Phase II 740
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: CD 4; Trimble Road from Junction Avenue to Guadalupe River

5. DESCRIPTION: Construction of a pump station and drainage pipelines along Trimble Road within the boundary
of the Guadalupe River.

6. JUSTIFICATION: Storm sewer Improvements are needed to alleviate recurring drainage problems in the area.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction
Construction

TOTAL

Thru

00-01
2,305

2.305

2001-02
Approp.

500
722

1,222

2001-02

Est.
500
722

1,222

2002-03

23,138

23.138

2003-04 2004-05 2005-06 2006-07

5-Year

Total

23,138

23,138

Beyond

5-Year

Project

Total
2,805

23,860

26,665

8. FUNDING SOURCE SCHEDULE (OOO's)

Redevelopment

Agency (450)

TOTAL

2,305

2,305

1,222

1,222

1,222

1,222

23,138

23,138

23,138

23,138

26,665

26,665

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate) *

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-99/99-00 CB
06-00/00-01 CB
09-01/26484

Cost
Est.
24,225
24,225
24,600

Exp/Enc
908

1,397
1,222

3,527

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
11/00
02/01
02/02

tion Date
Revised
12/01
03/02
10/03

12. OTHER

Estimate Type: Engineer's Estimate
SNI Area: N/A

Approp. #4119
Dept. # 57
Resp.Ctr.# 105633

* This project Is part of the Redevelopment Agency's
Capital Budget and Capital Improvement
Program and is shown here for display purposes only.



1. PROGRAM: Storm Sewer System 2. PROJECT fl/NAME: 5. Willow Glen-Guadalupe Phase II 741
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: CD 6: West of Lincoln Avenue, between Pine & Nevada, Glenwood & Mildred Avenues

5. DESCRIPTION: Installation of new and rehabilitation of existing storm drainage pipe along various neighborhood streets west of Lincoln
Avenue between Pine Avenue and Nevada, Glenwood, and Mildred Avenues. Phase II is budgeted in two separate projects
(HA & IIB) due to funding availability. The Phase HA & Phase IIB are the remaining storm drain construction improv
to this drainage basin. Phase 1 was completed in 1999. Phase HA is scheduled for completion in February 2004.

6. JUSTIFICATION: Storm sewer Improvements are needed to alleviate recurring drainage problems in the area, and to improve the
water quality of the runoff conducted by the system.

CSA Outcome: Reliable Utility Infrastructure

ements

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction
Construction

TOTAL

8.

Storm Sewer
Capital Fund (469)

Storm Drainage
Fee Fund (413)

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

200

200

2003-04

1,000

1,000

2004-05

1,000

1,000

2005-06 2006-07
5-Year
Total

200
2,000

2,200

Beyond
5-Year

Project
Total

200
2,000

2,200

FUNDING SOURCE SCHEDULE (OOO's)

9.

.Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

200

200

1,000

1,000

1,000

1,000

2,200

2,200

2,200

2,200

ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple
Initial
06/03
09/03
02/04

lion Date
Revised

12. OTHER

Estimate Type: Program Estimate
SNI Area: N/A

Approp. # 4476
Dept.#57 ID #80035

Resp. Ctr. # 122550, 122551, 122552, 122553,
122554, 122555, 122556

* Completion dates shown are for Phase HA.
Phase IIB is scheduled for award in Sept.
2004 and completed in Feb. 2005.



1. PROGRAM: Storm Sewer System 2. PROJECT #/NAME: 6. Master Planning 742
3. DEPT/CSA: Public Works/Environmental* Utility Services 4. LOCATION: City-wide

5. DESCRIPTION: Master planning for San Jose's storm sewer system provides for overall design, mapping, and Identification of
existing and ultimate sizes of main trunk drains, outfalls, and laterals. The most efficient use of outfall basins and
minimization of the number of outfalls are primary goals of master planning. Equipment, composed of workstations
with accessories and software to interface with the City's Intergraph mapping system, will be upgraded as new
technology develops.

6. JUSTIFICATION: Master planning will identify potential deficiencies caused by existing undersized drains and will
identify areas in need of storm sewer system upgrades.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Pre-Construction

TOTAL

8.

Storm Sewer
Capital Fund (469)

TOTAL

Thru
00-01

(A)

2001-02
Approp.

238

238

2001-02
Est.

238

238

2002-03
169

169

2003-04
175

175

2004-05
182

182

2005-06
193

193

2006-07
5-Year
Total

719

719

Beyond
5-Year

(A)

Project
Total

(A)

FUNDING SOURCE SCHEDULE (OOO's)

(A)

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

238

238

N/A
N/A
N/A
N/A

N/A

238

238

169

169

175

175

182

182

193

193

719

719 (A) (A)

ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate) (A)

Element Date/Document
Original Approval

Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 5252
Dept.#57
ID* A0904

Resp. Ctr.# 089813

(A) This expenditure has been ongoing but funding can no
longer be sustained.



1. PROGRAM; Storm Sewer System 2. PROJECT WNAME: 7. Preliminary Engineering 743
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: City-wide

5. DESCRIPTION: To provide funding to support preliminary engineering for storm sewer related projects, including surveys and
evaluations of project impacts on the storm sewer system.

6. JUSTIFICATION: Preliminary engineering is required to define the scope and develop cost effective solutions to
storm sewer issues.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pro-Construction

TOTAL

Thru
00-01

(A)

2001-02
Approp.

165

165

2001-02
Est.

150

150

2002-03
80

80

2003-04
84

84

2004-05
89

89

2005-06
93

93

2006-07
60

60

5-Year
Total

406

406

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

Storm Sewer
Capital Fund (469)

Storm Drainage
Fee Fund (413)

TOTAL (A)

165

165

150

150

. 80

80

84

84

89

89

93

93

60

60

346

60

406 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est.

(A)

Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 4284
Dept. # 57
ID# A0030

Resp.Ctr.* 71083

(A) This expenditure has been ongoing but funding can no
longer be sustained.



1. PROGRAM: Storm Sewer System 2. PROJECT #/NAME: 8. Program Management 744
3. DEPT/CSA: Public Works/Environmental & Utility Services 4. LOCATION: City-wide

5. DESCRIPTION: Provide funding for the monitoring of storm-related capital improvement projects and the preparation of the Storm
Drainage Sewer Improvement Program Budget.

6. JUSTIFICATION: Administration and clerical support is vital in processing storm sewer capital improvement
projects.

CSA Outcome: Reliable Utility Infrastructure

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction

TOTAL

Thru
00-01

(A)

2001-02
Approp.

177

177

2001-02
Est.

157

157

2002-03
138

138

2003-04
144

144

2004-05
150

150

2005-06
157

157

2006-07
90

90

5-Year
Total

679

679

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO'S)

Storm Sewer
Capital Fund (469)

Storm Drainage
Fee Fund (41 3)

TOTAL

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

(A)

177

177

157

157

138

138

144

144

150

150

157

157

ANNUAL OPERATING BUDGET IMPACT (OOO's)

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

90

90

589

90

679 (A) (A)

NONE

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est.

(A)

Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 4286
Dept. # 57
ID# A0030

Resp.Ctr.* 71103

(A) This expenditure has been ongoing but funding can no
longer be sustained.
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